


MODIFICATION OF CONTRACT

The amount of this Contract Modification is \$19,090.71.

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field Directive or other written directive and waiver of all claims in connection therewith, whether direct or consequential in nature, including those of any Subcontractor or Suppliers.


10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "CHANGES IN SERVICES" defined in Item 9.

 5/18/10
OWNER'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER
MR. BLAKE JOHNSON
CIVIL DESIGN MANAGER
HDR ENGINEERING, INC.


HDR

 5-14-10
CONTRACTOR'S REPRESENTATIVE DATE

NAME & TITLE OF SIGNER
BOB CARLSON
LORANG BROTHERS CONSTRUCTION

11. Authorization:

Three Rivers Levee Improvement Authority (TRLIA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

 5/19/10
Mr. Doug Handen Date
TRLIA Construction Manager

 5-24-10
Mr. Paul Brunner Date
TRLIA Executive Director

-----NOTHING FOLLOWS-----