


# MODIFICATION OF CONTRACT



1. **Modification No.:** 001      2. **Effective Date:** 29 August 2008
3. **Modification Name:** Demolition and Clearing
4. **Project:** Phase IV Feather River Levee Repair Project – Segment 2
5. **Contract No.:** PH4-2007/08-02

6. **Contractor:** Teichert Construction      7. **Administered By:** GEI Consultants  
Attn: Eric Stannard      Attn: Don T. Kurosaka  
24207 Country Road 100A      2595 Feather River Blvd.  
Davis, CA 95617-1890      Marysville, CA 95901

## 8. Pursuant to:

- Field Instruction IAW Section 004-4-5, issued to add, delete, modify or reject work.  
Refer Field Directive #: \_\_\_\_\_
- Change Directive IAW Section 009-9-2, Issued to order corrections, alterations, additions modifications, deletions or other changes to the work
- Construction Incentive Change proposal (CICP)
- Compensable Unavoidable Delays as defined in Section 7-12.02, "Unavoidable Delays"

## 9. Description of Modification:

Teichert Construction (Teichert) will demolish and/or remove landowner acquired properties and materials and specified clearing in the project construction and levee set-back as specified below. These items of will be coordinated with Doug Handen and GEI Consultants and will be paid on a time and materials basis.

<u>Work Description</u>	<u>Costs</u>
Mobilization for the demolition and removal of the Mann Barn, Danna (Eden) residence, and Webb pool.	\$2500.00
Demolish Webb pool.	\$4125.00
Remove asbestos from Eden Residence, Murphy Rd. Provide required testing for asbestos included per contract documents, removal excluded per contract documents.	\$4,620.00
Mobilization for the demolition and removal of the Platter Barn and fencing.	\$2500.00
Haul crushed concrete material from Danna property (Murphy Rd) to Dann property on Road 512 as directed and per TRLIA agreement with Danna.	\$14,600.00
Mow and strip weeds as directed by TRLIA archeologist to allow for site review and monitoring.	\$5,877.00
Total	\$34,222.00

The total amount of this Contract Modification is \$34, 222.00, with no adjustment in contract time.

Contractor's written agreement of this Contract Change Order, Field Instruction or other written directive will constitute his final and binding agreement to the provisions of the Contract change order, Field

# MODIFICATION OF CONTRACT

Directive or other written directive and waiver of all claims in connection therewith, weather direct or consequential in nature, including those of any Subcontractor or Suppliers.

## 10. Concurrence:

The adjustment set forth hereinabove shall be final and complete adjustment for costs and/or time required as a result of the "CHANGES IN SERVICES" defined in Item 9.

 9.8.08  
OWNER'S REPRESENTATIVE DATE

 9/8/08  
CONTRACTOR'S REPRESENTATIVE DATE


NAME & TITLE OF SIGNER  
MR. DON T. KUROSACA  
SITE MANAGER  
GEI CONSULTANTS, INC.




NAME & TITLE OF SIGNER  
MR. ERIC STANNARD  
TEICHERT CONSTRUCTION

## 11. Authorization:

Three Rivers Levee Improvement Authority (TRILA) hereby grants Authorization to Proceed with this "Contract Modification". The Contract is hereby modified and the Agreement adjusted IAW Item 8.

 9/11/08  
Mr. Doug Handen Date  
TRILA Construction Manager

 9-11-08  
Mr. Paul Brunner Date  
TRILA Executive Director

-----NOTHING FOLLOWS-----