



THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218
Marysville, CA 95901
(530) 749-7841 Fax (530) 749-6990

August 15, 2008

Mr. Eric Koch
Chief, Division of Flood Management
Department of Water Resources
PO Box 942836
Sacramento, CA 94236-0001

Re: TRLIA 1st Quarterly Progress Report (QPR)

Reference:

- a. TRLIA letter dated July 9, 2008, subject: TRLIA Supplement to Interim Progress Report (1st Quarter)
- b. TRLIA e-mail to Eric Koch dated June 13, 2008, subject: TRLIA EIP Interim Progress Report.
- c. TRLIA e-mail to Terry Thompson dated April 29, 2008, subject: Final 1st Quarterly Work Plan – TRLIA Feather River Project
- d. TRLIA letter dated April 4, 2008, subject: TRLIA 1st Quarterly Work Plan

Attached is the 1st QPR for the time period of April 29, 2008 thru June 30, 2008. This report summarizes the work completed in this quarter and compares the work to the work that was forecasted by the 1st Quarterly Work Plan (reference c); dated April 29, 2008 to what actually occurred.

Per our understanding with DWR, TRLIA will provide the financial summary information for this QPR via separate letter and in the future will be submitting monthly financial summary/reconciliation reports.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.
Executive Director

Attachment: 1st QPR, dated August 15, 2008

cc: Len Marino/DWR
Darryl Brown/DWR
Seth Wurzel
Tom Engler
Ric Reinhardt