



# THREE RIVERS LEVEE IMPROVEMENT AUTHORITY

1114 Yuba Street, Suite 218

Marysville, CA 95901

Office (530) 749-7841 Fax (530) 749-6990

August 25, 2011

Kent Zenobia, Chief  
Early Implementation Program  
Department of Water Resources  
3310 El Camino Ave., Room 180  
Sacramento, CA 95821-9000

Re: TRLIA 7<sup>th</sup> Quarterly Progress Report (QPR), dated August 25, 2011

Attached is the 7<sup>th</sup> QPR for the time period of April 1, 2011 to June 30, 2011, which contains the 7<sup>th</sup> Quarter Financial Report. Also included for your review is a Final Statement of Costs and detailed listing of invoices for the 7<sup>th</sup> Quarter dated August 22, 2011. The electronic versions of these documents are posted on the TRLIA FTP site along with electronic excel version of the statement of costs paid for the quarter.

With the majority (if not all) the construction work (Element 4) being moved to 2011; the UYLIP construction work will go beyond the present EIP funding agreement completion date of September 30, 2011. Also, the resolution of the UYLIP Eminent Domain Real Estate actions will extend into late 2012/early 2013. The need for the funding agreement extension has been identified in the 5<sup>th</sup>, 6<sup>th</sup>, 7<sup>th</sup>, and 8<sup>th</sup> Quarterly Work Plans. At the time of this QPR, DWR was in the process of extending the funding agreement date to September 30, 2013. This QPR reflects the September 30, 2013 schedule change.

Please feel free to contact me, if you have questions or comments. My phone numbers are: 530 749-5679 (office), and 916-765-4981 (cell).

Sincerely,

Paul G. Brunner, P.E.  
Executive Director

Attachments: 7<sup>th</sup> QPR with Financial Report, dated August 25, 2011 (2 copies)  
Final Statement of Costs for 7<sup>th</sup> Quarter, dated August 22, 2011

cc: Noel Lerner/DWR  
Charles Rabamad/DWR  
Seth Wurzel/TRLIA  
Ric Reinhardt – Larry Dacus/TRLIA