
Three Rivers Levee Improvement Authority
Revised Final Statement of Costs for through May of 5th Quarter

(Updated 3/10/10 by Seth with Errors Caught)

Credit Q1 Q2 Q3 Q4 Q5

Total Expenses
Prior to

April 25, 2008

Total 
Completed
1st Quarter

Total
Completed
2nd Quarter

Total
Completed
3rd Quarter

Total
Completed
4th Quarter

Total
Completed
5th Quarter

Cumulative
Total Completed

A B C D E E F = A+B+C+D+E

Element 1: Land Acquisition
Feature 1.1: Feather River Segment 2 3,601,886$         1,377,953$        712,379$              191,290$            1,190,191$        33,479$                       7,107,178$               
Feature 1.2: Feather River Segment 3 55,772$              ‐$                    19,700$                 ‐$                    ‐$                    4,100$                         79,572$                     

3,657,658$        1,377,953$        732,079$              191,290$            1,190,191$        37,579$                      7,186,750$               

Element 2: Feather 2 Setback Levee
Feature 2.1: Design

2.1.1: Design 5,474,064$         152,861$            148,583$              157,758$            73,200$              138,171$                    6,144,636$               
2.1.2: Permitting 1,454,223$         454,528$            345,830$              112,046$            35,560$              107,418$                    2,509,605$               
2.1.3: Right of Way Support 1,135,455$         101,082$            465,490$              377,682$            397,241$            368,704$                    2,845,654$               
2.2: Construction Management 17,340$              92,540$              891,708$              1,087,145$        632,917$            1,154,485$                 3,876,136$               
2.3 Construction of Setback

2.3.1: Foundation ‐$                     982,396$            11,251,430$         8,234,808$        563,391$            2,202,275$                 23,234,300$             
2.3.2: Embankment 51,297$              1,282,999$        4,729,787$           7,496,535$        2,342,456$        6,129,083$                 22,032,156$             
2.3.3: Relocation of PG&E Facilities 50,000$              ‐$                    446,032$              263,237$            312,749$            1,066,590$                 2,138,608$               

2.4: Environmental & Cultural Mitigation
2.4.1: Environmental Mitigation & Restoration ‐$                     ‐$                    ‐$                       76,913$              79,531$              112,237$                    268,681$                   

2.4.1.1: Riparian Habitat ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
2.4.1.2: Emergent Wetlands ‐$                     ‐$                    ‐$                       ‐$                    650,575$            ‐$                             650,575$                   
2.4.1.3: Other Waters of the U.S. ‐$                     ‐$                    ‐$                       7,500$                ‐$                    ‐$                             7,500$                       
2.4.1.4: Orchard Removal ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
2.4.1.5: VELB Mitigation ‐$                     ‐$                    68,200$                 45,200$              57,000$              13,850$                       184,250$                   
2.4.1.6: GGS Mitigation 120$                    5,461$                100,000$              2,248,750$        ‐$                    ‐$                             2,354,331$               

2.4.2: Cultural Mitigation/Section 106 Complia ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
2.5: Operation and Maintenance Manual ‐$                     ‐$                    ‐$                       7,500$                ‐$                    ‐$                             7,500$                       

8,182,498$        3,071,866$        18,447,060$         20,115,074$      5,144,620$        11,292,814$              66,253,932$             

Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

March 4, 2010

Description

Element 1 Subtotal

Element 2 Subtotal
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Three Rivers Levee Improvement Authority
Revised Final Statement of Costs for through May of 5th Quarter

(Updated 3/10/10 by Seth with Errors Caught)
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Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

March 4, 2010

Description

Element 3: Feather 2 Tie‐Ins/New Construction
Feature 3.1: Construction

3.1.1: Foundation/Related Construction Activities ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    1,203,719$                 1,203,719$               
3.1.2: Embankment/Related Construction Activities ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    2,000,000$                 2,000,000$               

‐$                     ‐$                    ‐$                       ‐$                    ‐$                    3,203,719$                 3,203,719$               

Element 4: Feather 2 Existing Levee Degrade
Feature 4.1: Construction ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           

‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           

Element 5: Feather 3 Levee Improvement
5.1.1: Design 831,569$            18,738$              19,285$                 16,252$              1,797$                8,035$                         895,677$                   
5.1.2: Permitting 130,177$            2,549$                ‐$                       35,371$              ‐$                    11,066$                       179,164$                   
5.1.3: Right of Way Support 194,856$            2,112$                21,684$                 15,978$              2,919$                19,720$                       257,269$                   
5.2: Construction Management 626,214$            184,601$            99,141$                 120,401$            53,316$              17,016$                       1,100,690$               
5.3: Construction  2,724,645$         3,461,777$        372,211$              1,323,090$        560,709$            1,500$                         8,443,932$               
5.4: Operation and Maintenance Manual ‐$                     ‐$                    ‐$                       ‐$                    1,683$                ‐$                             1,683$                       

4,507,462$        3,669,777$        512,321$              1,511,092$        620,423$            57,337$                      10,878,413$             

Element 5A: Feather River Segment 3 Erosion Site 2
5A.1.1: Design ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    39,853$                       39,853$                     
5A.1.2: Permitting ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    111,341$                    111,341$                   
5A.1.3: Right of Way Support ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
5A.2: Construction Management ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
5A.3: Construction  ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
5A.4: Operation and Maintenance Manual ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           

‐$                     ‐$                    ‐$                       ‐$                    ‐$                    151,194$                    151,194$                  

Element 3 Subtotal

Element 4 Subtotal

Element 5 Subtotal

Element 5A Subtotal
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Three Rivers Levee Improvement Authority
Revised Final Statement of Costs for through May of 5th Quarter

(Updated 3/10/10 by Seth with Errors Caught)
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Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

March 4, 2010

Description

Element 6: Feather River land Management
Feature 6.1: Environmental Maintenance Activities ‐$                     ‐$                    ‐$                       7,500$                43,065$              35,554$                       86,119$                     
Feature 6.2: Lease Back Activities ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           
Feature 6.3: Land Maintenance Activities ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    ‐$                             ‐$                           

‐$                     ‐$                    ‐$                       7,500$                43,065$              35,554$                      86,119$                     

Element 7: Project Management (1)
Feature 7.1: Salaries 489,679$            49,855$              101,481$              105,972$            97,358$              90,461$                       934,806$                   
Feature 7.2: Consulting 605,290$            112,169$            158,516$              80,134$              53,604$              47,994$                       1,057,707$               
Feature 7.3: Legal 499,638$            56,744$              100,187$              43,796$              102,533$            157,188$                    960,085$                   
Feature 7.4: Travel 5,153$                128$                    241$                      458$                    289$                    312$                            6,582$                       
Feature 7.5: General 79,821$              9,843$                16,608$                 46,948$              16,476$              39,093$                       208,789$                   
Feature 7.6: Insurance 228,215$            ‐$                    232,876$              ‐$                    ‐$                    239,642$                    700,733$                   
Feature 7.7: Travel/Vehicle Lease 8,164$                ‐$                    1,172$                   2,343$                ‐$                    2,343$                         14,021$                     
Feature 7.8:Memberships 2,528$                ‐$                    ‐$                       2,663$                ‐$                    4,162$                         9,353$                       

1,918,488$        228,739$            611,080$              282,314$            270,259$            581,195$                    3,892,076$               

18,266,106$      8,348,336$        20,302,540$         22,107,269$      7,268,558$        15,359,392$              91,652,202$             

Net of Land Acq. 15,321,814$             

Element 6 Subtotal

Element 7 Subtotal

Total Eligible
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Three Rivers Levee Improvement Authority
Revised Final Statement of Costs for through May of 5th Quarter

(Updated 3/10/10 by Seth with Errors Caught)
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Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

March 4, 2010

Description

Associated Project Elements and Features
Associated Element 1: Land Acquisition
Feature 1.1: Feather River Segment 1 68,183$              19,220$              ‐$                       ‐$                    ‐$                    9,050$                         96,453$                     

68,183$              19,220$              ‐$                       ‐$                    ‐$                    9,050$                         96,453$                     

Associated Element 2: Segment 1 Levee Improvement
AE 2.1.1: Design 1,057,315$         15,252$              21,773$                 17,279$              16,148$              9,779$                         1,137,547$               
AE 2.1.2: Permitting 161,024$            2,549$                1,134$                   5,460$                8,696$                674$                            179,537$                   
AE 2.1.3: Right of Way Support 189,167$            21,091$              3,658$                   ‐$                    ‐$                    2,282$                         216,198$                   
AE 2.2: Construction Management 3,225$                146,721$            603,993$              320,209$            192,057$            89,033$                       1,355,239$               
AE 2.3 Construction  ‐$                     1,166,623$        5,265,293$           1,762,432$        5,850$                761,983$                    8,962,181$               
AE 2.4: Operation and Maintenance Manual ‐$                     ‐$                    ‐$                       ‐$                    ‐$                    1,029$                         1,029$                       

1,410,731$        1,352,236$        5,895,852$           2,105,381$        222,750$            864,780$                    11,851,730$             

Associated Element 9A: Segment 1 Crack Repair
AE 9A.1.1: Engineering, Design, Permitting & CM ‐$                     41,278$                       41,278$                     
AE 9A.1.2: Right of Way Support ‐$                     ‐$                             ‐$                           
AE 9A.2: Construction ‐$                     ‐$                             ‐$                           
AE 9A.3: Operations & Maintenance Manual ‐$                     ‐$                             ‐$                           

‐$                     ‐$                    ‐$                       ‐$                    ‐$                    41,278$                      41,278$                     

1,478,915$        1,371,456$        5,895,852$           2,105,381$        222,750$            915,108$                    11,989,461$             

19,745,021$      9,719,792$        26,198,392$         24,212,650$      7,491,308$        16,274,500$              103,641,663$          

(1) Represents 88.75% of total costs to account for Feather components of TRLIA program

Overall Workplan Total

Total Associated

Associated Element 2 Subtotal

Associated Element 1 Subtotal

Associated Element 9A Subtotal
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Invoice&Journal Rep APR

Vendor Invoice # Invoice Date  Description  Cost Center Element/Feature  Line Subtotal  Comments

PACIFIC GAS & ELECTRIC 3907183368‐3 APR 4/23/2009 3/14/09‐4/15/09 3102‐3216 2.3.1 496.67                    
PACIFIC GAS & ELECTRIC 4482434087‐9 APR 4/21/2009 3/14/09‐4/14/09 3102‐3216 2.3.1 138.31                    

2.3.1 Total 634.98

FEDERAL EXPRESS CORPORATION 9‐170‐77702  4/24/2009 39923 3107.‐3274 7.5 11.25                         
FEDERAL EXPRESS CORPORATION 9‐178‐30999  5/1/2009 4/24/09, 4/28/09 3107‐3274 7.5 31.90                      
FEDERAL EXPRESS CORPORATION 9‐186‐43967  5/8/2009 39937 3107‐3274 7.5 16.10                      
YUBA CO OFFICE OF EDUCATION BSD 2178 05/01/09 5/1/09‐5/31/09 3107‐3274 7.5 1,914.06 80% Per Agreement
LESLIE WELLS 39951  5/18/2009 CERTIFIED MAIL 3107‐3274 7.5 16.62                      

7.5 Total 1,989.93

Total Invoices 2,624.91

Transaction Description Date Cost Center Element/Feature Line Subtotal
T‐ADM S&B 0904    ADMIN SALARIES AND BENEFITS AP   05/29/09    05/29/09 3107‐3270 7.1 9,676.07                 
T‐ADM S&S 0903    ADMIN SERVICES AND SUPPLIES FE   05/29/09   05/29/09 3107‐3270 7.1 893.38
T‐COUNTY Q3 0905    INTERDEPARTMENT REIMBURSEMENT    05/26/09   05/26/09 3107‐3270 7.1 9.75
T‐EXEC S&B 0905    EXECUTIVE DIRECTOR & ASST SALA   05/08/09   05/08/09 3107‐3270 7.1 18864.1

7.1 Total 29,443.30

T‐ADM SRV 0905    ADMIN SERVICES MAY 09   05/29/09   05/29/09 3107‐3274 7.5 1532.33
7.5 Total 1,532.33

Total Journals 30,975.63

Total Invoices and Journals 33,600.54
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Invoice&Journal Rep MAY

Vendor Invoice # Invoice Date  Description  Cost Center Element/Feature  Line Subtotal  Comments
YUBA COUNTY TAX COLLECTOR 014‐290‐034‐000   05/12/09   3101‐3201 1.1 420.68
YUBA COUNTY TAX COLLECTOR 014‐370‐037‐000   05/12/09   3101‐3201 1.1 1,193.84

1.1 Total 1,614.52

TRUMON G COOPER, TRUSTEE OF THE TRUMON 020‐360‐059A   06/24/09   3101‐3202 1.2 4,100.00
1.2 Total 4,100.00

MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3102‐3211 2.1.1 2,400.00
MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3102‐3211 2.1.1 6,927.35
MBK ENGINEERS 09-06-5141  06/10/09  5/1/09-5/31/09 3102‐3211 2.1.1 400.00
MBK ENGINEERS 09-06-5141  06/10/09  5/1/09-5/31/09 3102‐3211 2.1.1 9,483.63
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3102‐3211 2.1.1 690.00
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3102‐3211 2.1.1 4,384.00
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3102‐3211 2.1.1 9,175.50

2.1.1 Total 33,460.48

GEI CONSULTANTS, INC 705553   05/06/09   3/29/09‐4/25/09 3102‐3212 2.1.2 7,132.91
STOEL RIVES LLP 3378644   04/20/09   3/1/09‐3/31/09 3102‐3212 2.1.2 29,767.64

2.1.2 Total 36,900.55

DOWNEY BRAND ATTORNEY, LLP 367613   04/27/09   3/1/09‐3/31/09 3102‐3213 2.1.3 71.00
DOWNEY BRAND ATTORNEY, LLP 367615   04/27/09   3/1/09‐3/31/09 3102‐3213 2.1.3 1,789.97
DOWNEY BRAND ATTORNEY, LLP 369074   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 20,133.16
DOWNEY BRAND ATTORNEY, LLP 369075   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 155.00
DOWNEY BRAND ATTORNEY, LLP 369076   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 312.50
DOWNEY BRAND ATTORNEY, LLP 369077   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 651.23
DOWNEY BRAND ATTORNEY, LLP 369078   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 864.00
DOWNEY BRAND ATTORNEY, LLP 369079   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 12,627.44
DOWNEY BRAND ATTORNEY, LLP 369080   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 1,073.50
DOWNEY BRAND ATTORNEY, LLP 369081   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 208.16
DOWNEY BRAND ATTORNEY, LLP 369082   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 375.47
DOWNEY BRAND ATTORNEY, LLP 369083   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 102.00
DOWNEY BRAND ATTORNEY, LLP 369084   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 248.00
DOWNEY BRAND ATTORNEY, LLP 369085   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 4,212.00
DOWNEY BRAND ATTORNEY, LLP 369086   05/21/09   4/1/09‐4/30/09 3102‐3213 2.1.3 3,443.74
DOWNEY BRAND ATTORNEY, LLP 369087   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 19,221.50
DOWNEY BRAND ATTORNEY, LLP 369088   05/14/09   4/1/09‐4/30/09 3102‐3213 2.1.3 3,150.00
DOWNEY BRAND ATTORNEY, LLP 369089   05/14/09   4/1/09‐5/7/09 3102‐3213 2.1.3 3,150.00
DOWNEY BRAND ATTORNEY, LLP 370203   05/22/09   4/1/09‐4/30/09 3102‐3213 2.1.3 2,834.74
DOWNEY BRAND ATTORNEY, LLP 370719   06/08/09   5/1/09‐5/31/09 3102‐3213 2.1.3 585.10
BENDER ROSENTHAL, INC. 05019‐49   04/22/09   3/1/09‐3/31/09 3102‐3213 2.1.3 31,071.17
BENDER ROSENTHAL, INC. 05019‐50   05/15/09   4/1/09‐4/30/09 3102‐3213 2.1.3 21,910.80
BENDER ROSENTHAL, INC. 05019‐51   06/12/09   5/1/09‐5/31/09 3102‐3213 2.1.3 18,130.85

2.1.3 Total 146,321.33

GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3102‐3214 2.2 203,456.87
THE HANDEN COMPANY 2009-502  05/06/09  2/1/09-3/31/09 3102‐3214 2.2 23,925.00
THE HANDEN COMPANY 2009-502  05/06/09  2/1/09-3/31/09 3102‐3214 2.2 315.95
THE HANDEN COMPANY 2009-503  05/19/09  4/1/09-4/30/09 3102‐3214 2.2 18,562.50
THE HANDEN COMPANY 2009-503  05/19/09  4/1/09-4/30/09 3102‐3214 2.2 300.37

2.2 Total 246,560.69

PACIFIC GAS & ELECTRIC 3907183368‐3 MAY   05/22/09   4/15/09‐5/13/09 3102‐3216 2.3.1 198.69
PACIFIC GAS & ELECTRIC 3907183368‐3MAY2   05/29/09   3/14/09‐5/13/09 3102‐3216 2.3.1 38.48
PACIFIC GAS & ELECTRIC 4482434087‐9 MAY   05/20/09   4/15/09‐5/13/09 3102‐3216 2.3.1 162.05
BI‐COUNTY IRRIGATION, INC 014‐250‐027D   05/05/09   3102‐3216 2.3.1 38,428.87
BEYMER WELL SERVICE. LLC 13894   04/30/09   3102‐3216 2.3.1 6,557.00
BEYMER WELL SERVICE. LLC 13945   05/08/09   3102‐3216 2.3.1 10,962.74
BEYMER WELL SERVICE. LLC 14061   05/27/09   3102‐3216 2.3.1 7,932.00
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TEICHERT & SON INC 2071614   05/04/09   4/1/09‐4/30/09 3102‐3216 2.3.1 387,729.80
TEICHERT & SON INC 2071614   05/04/09   4/1/09‐4/30/09 10% RETENTION 3102‐3216 2.3.1 ‐38,772.98
BANK OF THE WEST 2071614 ESC   05/04/09   4/1/09‐4/30/09 10% RETENTION 3102‐3216 2.3.1 38,772.98

2.3.1 Total 452,009.63

TEICHERT & SON INC 2071614   05/04/09   4/1/09‐4/30/09 3102‐3217 2.3.2 1,277,330.95
TEICHERT & SON INC 2071614   05/04/09   4/1/09‐4/30/09 3102‐3217 2.3.2 115,352.48
TEICHERT & SON INC 2071614   05/04/09   4/1/09‐4/30/09 10% RETENTION 3102‐3217 2.3.2 ‐139,268.34
DOWNEY BRAND ATTORNEY, LLP 367614   04/27/09   3/1/09‐3/31/09 3102‐3217 2.3.2 9,802.46
DOWNEY BRAND ATTORNEY, LLP 369527   05/22/09   4/1/09‐4/30/09 3102‐3217 2.3.2 5,265.35
BANK OF THE WEST 2071614 ESC   05/04/09   4/1/09‐4/30/09 10% RETENTION 3102‐3217 2.3.2 139,268.34
STOEL RIVES LLP 3385376   05/22/09   4/1/09‐4/30/09 3102‐3217 2.3.2 12,756.23

2.3.2 Total 1,420,507.47

PACIFIC GAS & ELECTRIC U0006925322  PM No. 30604712 05/08/09  05/08/09  3102‐3218 2.3.3 463,428.92
2.3.3 Total 463,428.92

RIVER PARTNERS 1602   04/30/09   4/1/09‐4/30/09 3102‐3220 2.4.1 5,610.00
RIVER PARTNERS 1632   05/31/09   5/1/09‐5/31/09 3102‐3220 2.4.1 5,610.00
PBS & J (formally EIP) 1041424   04/22/09   2/1/09‐3/31/09 3102‐3220 2.4.1 40,329.82
PBS & J (formally EIP) 1043757   05/18/09   4/1/09‐4/30/09 3102‐3220 2.4.1 18,608.04

2.4.1 Total 70,157.86

MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3105‐3251 5.1.1 3,118.41
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3105‐3251 5.1.1 3,309.00
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3105‐3251 5.1.1 388.00
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3105‐3251 5.1.1 1,028.50

5.1.1 Total 7,843.91

GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3105‐3252 5.1.2 10,392.39
5.1.2 Total 10,392.39

BENDER ROSENTHAL, INC. 05019-49  04/22/09  3/1/09-3/31/09 3105‐3253 5.1.3 3,216.78
BENDER ROSENTHAL, INC. 05019-50  05/15/09  4/1/09-4/30/09 3105‐3253 5.1.3 4,803.09
BENDER ROSENTHAL, INC. 05019-51  06/12/09  5/1/09-5/31/09 3105‐3253 5.1.3 2,674.76

5.1.3 Total 10,694.63

GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3105‐3254 5.2 8,292.82
THE HANDEN COMPANY 2009-502  05/06/09  2/1/09-3/31/09 3105‐3254 5.2 1,567.50

5.2 Total 9,860.32

MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3105‐3256 5.3 654.50
MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3105‐3257 5.3 845.24

5.3 Total 1,499.74

RIVER PARTNERS 1601  04/30/09  3106‐3260 6.1 7,500.00
RIVER PARTNERS 1601  04/30/09  3106‐3260 6.1 12,500.00
RIVER PARTNERS 1602  04/30/09  4/1/09-4/30/09 3106‐3260 6.1 640.00
RIVER PARTNERS 1631  05/31/09  3106‐3260 6.1 6,250.00
RIVER PARTNERS 1632  05/31/09  5/1/09-5/31/09 3106‐3260 6.1 640.00
PWA, LTD 309028  04/17/09  2/28/09-3/27/09 3106‐3260 6.1 1,980.00
PWA, LTD 409043  05/15/09  3/28/09-5/1/09 3106‐3260 6.1 1,043.76

6.1 Total 30,553.76

MARY JANE GRIEGO 6/2/09   06/02/09   5/12/09, 5/26/09 MTGS 3107‐3271 7.2 100.00
ECONOMIC & PLANNING SYSTEMS 16497.31   04/30/09   4/1/09‐4/30/09 3107‐3271 7.2 3,965.00
MBK ENGINEERS 09‐05‐5141.0   05/07/09   4/1/09‐4/30/09 3107‐3271 7.2 6,550.21
MBK ENGINEERS 09‐06‐5141.0   06/09/09   5/1/09‐5/31/09 3107‐3271 7.2 10,554.16
JOHN NICOLETTI 6/2/09   06/02/09   5/12/09, 5/26/09 MTGS 3107‐3271 7.2 100.00
RICK BROWN 6/2/09   06/02/09   5/12/09, 5/26/09 MTGS 3107‐3271 7.2 100.00
DON GRAHAM 6/2/09   06/02/09   5/12/09, 5/26/09 MTGS 3107‐3271 7.2 100.00

7.2 Total 21,469.37

MCDONOUGH HOLLAND & ALLEN PC 212012   05/18/09   4/1/09‐4/30/09 3107‐3272 7.3 74.88
DOWNEY BRAND ATTORNEY, LLP 367613   04/27/09   3/1/09‐3/31/09 3107‐3272 7.3 32,492.96
DOWNEY BRAND ATTORNEY, LLP 369073   05/14/09   4/1/09‐4/30/09 3107‐3272 7.3 21,208.93
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DOWNEY BRAND ATTORNEY, LLP 369526   05/22/09   4/1/09‐4/30/09 3107‐3272 7.3 16,927.36
7.3 Total 70,704.13

FEDERAL EXPRESS CORPORATION 9‐226‐06698   06/12/09   3107‐3274 7.5 72.52
YUBA CO OFFICE OF EDUCATION BSD 2191   06/01/09   6/1/09‐6/30/09 3107‐3274 7.5 1,914.06 80% Per Agreement
MBK ENGINEERS 09‐05‐5141.8   05/07/09   4/1/09‐4/30/09 3107‐3274 7.5 603.52 Less $323.75 Ineligible
MBK ENGINEERS 09‐06‐5141.8   06/09/09   5/1/09‐5/31/09 3107‐3274 7.5 1,269.28
JERRY CRIPPEN 6/2/09   06/02/09   5/12/09, 5/26/09 MTGS 3107‐3274 7.5 100.00
LUCYCO  COMMUNICATIONS 2283   05/19/09   3/12/09‐5/16/09 3107‐3274 7.5 16,298.51
CENTURY GRAPHICS 55034   05/12/09   3107‐3274 7.5 426.97
HOLT PRINT SERVICES INC 2164   05/01/09   3107‐3274 7.5 1,111.00
HOLT PRINT SERVICES INC 2165   05/04/09   3107‐3274 7.5 1,294.00

7.5 Total 23,089.86

BYSWQC 2007 MEM BYSWQC   05/10/09   3107‐3277 7.8 266.43
BYSWQC 2008 MEM BYSWQC   05/10/09   3107‐3277 7.8 2,211.62
BYSWQC 2009 MEM BYSWQC   05/10/09   3107‐3277 7.8 2,211.62

7.8 Total 4,689.67

SHOEI FOODS, (USA) INC. 016‐060‐019   06/03/09   3108‐3280 AE1.1 9,050.00 Corrected Coding
AE1.1 Total 9,050.00

MBK ENGINEERS 09-05-5141  05/07/09  4/1/09-4/30/09 3109‐3290 AE2.1.1 5,051.63
MBK ENGINEERS 09-06-5141  06/10/09  5/1/09-5/31/09 3109‐3290 AE2.1.1 122.00
GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3109‐3290 AE2.1.1 4,378.50

AE2.1.1 Total 9,552.13

BENDER ROSENTHAL, INC. 05019-50  05/15/09  4/1/09-4/30/09 3109‐3292 AE2.1.3 441.54
BENDER ROSENTHAL, INC. 05019-51  06/12/09  5/1/09-5/31/09 3109‐3292 AE2.1.3 667.04

AE2.1.3 Total 1,108.58

GEI CONSULTANTS, INC 705553  05/06/09  3/29/09-4/25/09 3109‐3293 AE2.2 47,292.82
THE HANDEN COMPANY 2009-502  05/06/09  2/1/09-3/31/09 3109‐3293 AE2.2 4,042.50
THE HANDEN COMPANY 2009-503  05/19/09  4/1/09-4/30/09 3109‐3293 AE2.2 1,567.50

AE2.2 Total 52,902.82

NORDIC INDUSTRIES INC PROG EST 8 RET  03/03/09  12/21/08-2/20/09 3109‐3294 AE2.3 19,500.00
NORDIC INDUSTRIES INC PROG EST 8 RET  03/03/09  RELEASE OF RETENTION 3109‐3294 AE2.3 742,483.09
NORDIC INDUSTRIES INC PROG EST 8 RET  03/03/09  RETENTION HELD 3109‐3294 AE2.3 -168,000.00
NORDIC INDUSTRIES INC PROG EST 8 RET  03/03/09  3109‐3294 AE2.3 168,000.00

AE2.3 Total 761,983.09

MBK ENGINEERS 09‐05‐5141   05/07/09   4/1/09‐4/30/09 3109‐3295 AE2.4 1,028.50
AE2.4 Total 1,028.50

Total Invoices 3,901,484.35

Transaction Description Cost Center Element/Feature Line Subtotal
T‐ASM S&B 0906 CDSA SALARIES & BENEFITS MAY PAID JUN 09 3107‐3270 7.1 9,676.06
T‐ASM S&S 0906 CDSA SERVICES & SUPPLIES MAY PAID JUN 09 3107‐3270 7.1 926.69
T‐EXEC S&B 0906 EXECUTIVE DIRECTOR & ASST SALARIES & BENEFITS MAY PAID JUN 09 3107‐3270 7.1 18,864.10

7.1 Total 29,466.85

T‐ADM SRV 0906 ADMIN SERVICES JUN 09 3107‐3274 7.5 453.04
7.5 Total 453.04

T‐VEHICLE USE 11 VEHICLE USAGE MAR-APR 09 3107‐3276 7.7 1,320.00
T‐VEHICLE USE 12 VEHICLE USAGE MAY-JUN 09 3107‐3276 7.7 1,320.00

7.7 Total 2,640.00

Total Journals 32,559.89

Total Invoices and Journals 3,934,044.24
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Vendor Invoice # Invoice Date  Description  Cost Center Element/Feature  Line Subtotal  Comments
TEICHERT & SON INC 2082812 6/23/09 5/1/09‐5/31/09 3101‐3201 1.1 19,535.44
TEICHERT & SON INC 2082812 6/23/09 10% RETENTION 3101‐3201 1.1 1,953.54
BANK OF THE WEST 2082812 ESC  6/23/09 5/1/09‐5/31/09 3101‐3201 1.1 10,375.20

1.1 Total 31,864.18

MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3102‐3211 2.1.1 300.00
MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3102‐3211 2.1.1 9,266.29
GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3102‐3211 2.1.1 35,507.65
GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3102‐3211 2.1.1 11,270.11
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/27/09 3102‐3211 2.1.1 30,321.74
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/27/09 3102‐3211 2.1.1 18,045.12

2.1.1 Total 104,710.91

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3102‐3212 2.1.2 5,616.18
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/27/09 3102‐3212 2.1.2 2,520.00
DOWNEY BRAND ATTORNEY, LLP 370897 6/18/09 5/1/09‐5/31/09 3102‐3212 2.1.2 1,034.00
DOWNEY BRAND ATTORNEY, LLP 372047 6/25/09 6/1/09‐6/25/09 3102‐3212 2.1.2 47,793.90
DOWNEY BRAND ATTORNEY, LLP 372585 7/13/09 6/1/09‐6/30/09 3102‐3212 2.1.2 1,106.60
STOEL RIVES LLP 3391159 6/13/09 5/1/09‐5/31/09 3102‐3212 2.1.2 5,613.25
STOEL RIVES LLP 3394332 7/13/09 6/1/09‐6/30/09 3102‐3212 2.1.2 6,834.00

2.1.2 Total 70,517.93

DOWNEY BRAND ATTORNEY, LLP 371982 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 1,478.47
DOWNEY BRAND ATTORNEY, LLP 371983 6/25/09 3102‐3213 2.1.3 290.70
DOWNEY BRAND ATTORNEY, LLP 371984 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 694.60
DOWNEY BRAND ATTORNEY, LLP 371985 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 23,389.84
DOWNEY BRAND ATTORNEY, LLP 371986 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 163.25
DOWNEY BRAND ATTORNEY, LLP 371987 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 182.00
DOWNEY BRAND ATTORNEY, LLP 371988 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 1,414.00
DOWNEY BRAND ATTORNEY, LLP 371989 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 38,362.15
DOWNEY BRAND ATTORNEY, LLP 371990 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 688.50
DOWNEY BRAND ATTORNEY, LLP 371991 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 51,956.75
DOWNEY BRAND ATTORNEY, LLP 371992 6/25/09 5/1/09‐5/31/09 3102‐3213 2.1.3 39.00
DOWNEY BRAND ATTORNEY, LLP 372678 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 182.06
DOWNEY BRAND ATTORNEY, LLP 372679 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 567.00
DOWNEY BRAND ATTORNEY, LLP 372680 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 484.00
DOWNEY BRAND ATTORNEY, LLP 372681 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 1,732.74
DOWNEY BRAND ATTORNEY, LLP 372682 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 12,417.12
DOWNEY BRAND ATTORNEY, LLP 372683 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 3,335.76
DOWNEY BRAND ATTORNEY, LLP 372684 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 195.99
DOWNEY BRAND ATTORNEY, LLP 372685 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 81.00
DOWNEY BRAND ATTORNEY, LLP 372686 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 185.00
DOWNEY BRAND ATTORNEY, LLP 372687 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 22,271.49
DOWNEY BRAND ATTORNEY, LLP 372688 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 969.55
DOWNEY BRAND ATTORNEY, LLP 372689 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 37,223.19
DOWNEY BRAND ATTORNEY, LLP 372690 7/17/09 6/1/09‐6/30/09 3102‐3213 2.1.3 5,066.50
BENDER ROSENTHAL, INC. 05019‐52 7/13/09 6/1/09‐6/30/09 3102‐3213 2.1.3 19,012.32

2.1.3 Total 222,382.98

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3102‐3214 2.2 376,169.20
GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3102‐3214 2.2 ‐95.47
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/27/09 3102‐3214 2.2 531,850.87

2.2 Total 907,924.60

PACIFIC GAS & ELECTRIC 3907183368‐3 7/3/09 4/15/2009‐6/12/09 3102‐3216 2.3.1 509.28
PACIFIC GAS & ELECTRIC 3907183368‐3 JUN 6/23/09 5/14/09‐6/12/09 3102‐3216 2.3.1 224.42
BEYMER WELL SERVICE. LLC 14215 6/22/09 3102‐3216 2.3.1 10,462.35
TEICHERT & SON INC 2082812 6/23/09 5/1/09‐5/31/09 3102‐3216 2.3.1 1,738,434.70
TEICHERT & SON INC 2082812 6/23/09 10% RETENTION 3102‐3216 2.3.1 ‐173,843.47
BANK OF THE WEST 2082812 ESC    6/23/09 5/1/09‐5/31/09 3102‐3216 2.3.1 173,843.47

2.3.1 Total 1,749,630.75

TEICHERT & SON INC 2082812 6/23/09 5/1/09‐5/31/09 3102‐3217 2.3.2 115,032.52
TEICHERT & SON INC 2082812 6/23/09 5/1/09‐5/31/09 3102‐3217 2.3.2 2,672,498.65
TEICHERT & SON INC 2082812 6/23/09 5/1/09‐5/31/09 3102‐3217 2.3.2 103,752.00
TEICHERT & SON INC 2082812 6/23/09 10 % RETENTION 3102‐3217 2.3.2 ‐289,128.32
BANK OF THE WEST 2082812 ESC  6/23/09 5/1/09‐5/31/09 3102‐3217 2.3.2 280,706.66
BANK OF THE WEST 2099543 ESC 7/31/09 10% RETENTION 6/1/09‐6/30/09 3102‐3217 2.3.2 182,571.37 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 6/1/09‐6/30/09 3102‐3217 2.3.2 1,109,872.80 Updated to reflect Actual Costs (3/4/10)
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TEICHERT CONSTRUCTION 2099543 7/31/09 6/1/09‐6/30/09 3102‐3217 2.3.2 715,840.92 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 10% RETENTION 6/1/09‐6/30/09 3102‐3217 2.3.2 ‐182,571.37 Updated to reflect Actual Costs (3/4/10)

2.3.2 Total 4,708,575.23

PACIFIC GAS & ELECTRIC 0006939466 ‐6 7/8/09 RELOCATE ELEC 3102‐3218 2.3.3 603,161.00
2.3.3 Total 603,161.00

PBS & J (formally EIP) 1047392 6/22/09 5/1/09‐5/31/09 3102‐3220 2.4.1 21,121.40
PBS & J (formally EIP) 1049961 7/17/09 6/1/09‐6/30/09 3102‐3220 2.4.1 20,957.47 $1,273.40 determined to be ineligible (related to Upper Yuba Work)

2.4.1 Total 42,078.87

RIVER PARTNERS 1652 6/20/09 3102‐3225 2.4.1.5 7,600.00
RIVER PARTNERS 1653 6/30/09 6/1/09‐6/30/09 3102‐3225 2.4.1.5 5,610.00
RIVER PARTNERS 1653 6/30/09 6/1/09‐6/30/09 3102‐3225 2.4.1.5 640.00

2.4.1.5 Total 13,850.00

BANK OF THE WEST 2099543 ESC 7/31/09 10% RETENTION 6/1/09‐6/30/09 3103‐3231 3.1.1 120,371.89 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 6/1/09‐6/30/09 3103‐3231 3.1.1 1,203,718.85 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 10% RETENTION 6/1/09‐6/30/09 3103‐3231 3.1.1 ‐120,371.89 Updated to reflect Actual Costs (3/4/10)

3.1.1 Total 1,203,718.85

BANK OF THE WEST 2099543 ESC 7/31/09 10% RETENTION 6/1/09‐6/30/09 3103‐3232 3.1.2 200,000.00 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 6/1/09‐6/30/09 3103‐3232 3.1.2 2,000,000.00 Updated to reflect Actual Costs (3/4/10)
TEICHERT CONSTRUCTION 2099543 7/31/09 10% RETENTION 6/1/09‐6/30/09 3103‐3232 3.1.2 ‐200,000.00 Updated to reflect Actual Costs (3/4/10)

3.1.2 Total 2,000,000.00

MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3105‐3251 5.1.1 191.00
5.1.1 Total 191.00

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3105‐3252 5.1.2 674.00
5.1.2 Total 674.00

BENDER ROSENTHAL, INC. 05019‐52 7/13/09 6/1/09‐6/30/09 3105‐3253 5.1.3 4,025.46
MARK A WASSER 020‐360‐002 8/4/09 APPRAISAL FOR JOURBEE KHANG 3105‐3253 5.1.3 5,000.00

5.1.3 Total 9,025.46

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3105‐3254 5.2 7,156.03
5.2 Total 7,156.03

NORDIC INDUSTRIES INC FEATH LEVEERAISE 5/28/09 3105‐3255 5.3 37,228.14
GEI CONSULTANTS, INC 705794 7/17/09 CREDIT FOR RECONSTRUCTION 3105‐3255 5.3 ‐37,228.14

5.3 Total 0.00

GEI CONSULTANTS, INC 705478 04/14/09 3/1/09‐3/28/09 3112‐3251 5A 1.1 756.00 Previously Included in 7/31 Letter
GEI CONSULTANTS, INC 705368 03/19/09 2/1/09‐2/28/09 3112‐3251 5A 1.1 7,618.41 Previously Included in 7/31 Letter
MBK ENGINEERS 09‐05‐5141 5/7/09 4/1/09‐4/30/09 3112.3251 5A 1.1 845.24 Previously Included in 7/31 Letter
MBK ENGINEERS 09‐02‐5141 02/13/09   1/1/09‐1/31/09 3112‐3251 5A 1.1 2,992.00 Previously Included in 7/31 Letter
MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3112‐3251 5A.1.1 1,122.00 Previously Included in 7/31 Letter
GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3112‐3251 5A.1.1 15,728.00 Previously Included in 7/31 Letter
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/27/09 3112‐3251 5A.1.1 7,799.00 Previously Included in 7/31 Letter
MBK ENGINEERS 09‐03‐5141 03/12/09 2/1/09‐2/28/09 3112‐3251 5A.1.1 2,992.00 Previously Included in 7/31 Letter

5A.1.1 Total 39,852.65

GEI CONSULTANTS, INC 705234 02/13/09   1/1/09‐1/31/09 3105‐3252 5A.1.2 60,815.88 Previously Included in 7/31 Letter
GEI CONSULTANTS, INC 705478 04/14/09 3/1/09‐3/28/09 3112‐3252 5A.1.2 20,417.38 Previously Included in 7/31 Letter
GEI CONSULTANTS, INC 705368 03/19/09 2/1/09‐2/28/09 3112‐3252 5A.1.2 30,108.05 Previously Included in 7/31 Letter

5A.1.2 Total 111,341.31

RIVER PARTNERS 1655 6/30/09 3106‐3260 6.1 5,000.00
6.1 Total 5,000.00

PETERSON CONSULTING, INC. 1358 7/15/09 7/1/09‐7/31/09 3107‐3271 7.2 5,000.00
ECONOMIC & PLANNING SYSTEMS 16497.32 5/31/09 5/1/09‐5/31/09 3107‐3271 7.2 12,383.00
ECONOMIC & PLANNING SYSTEMS 16497.33 6/30/09 6/1/09‐6/30/09 3107‐3271 7.2 11,232.00
MBK ENGINEERS 09‐07‐5141.0 7/7/09 6/1/09‐5/30/09 3107‐3271 7.2 3,993.00

7.2 Total 32,608.00

MCDONOUGH HOLLAND & ALLEN PC 212866 6/18/09 5/1/09‐5/31/09 3107‐3272 7.3 69.68
MCDONOUGH HOLLAND & ALLEN PC 212866 6/18/09 5/1/09‐5/31/09 3107‐3272 7.3 30,710.00
MCDONOUGH HOLLAND & ALLEN PC 370894 6/25/09 5/1/09‐5/31/09 3107‐3272 7.3 14,076.79
MCDONOUGH HOLLAND & ALLEN PC 372677 7/17/09 5/4/09‐6/30/09 3107‐3272 7.3 18,085.35
MCDONOUGH HOLLAND & ALLEN PC 372692 7/21/09 6/1/09‐6/30/09 3107‐3272 7.3 43,467.05

7.3 Total 106,408.87

ENTERPRISE GOV 43‐1514861 595055‐3007 4/2/09 3107‐3273 7.4 85.79
ENTERPRISE GOV 43‐1514861 595104‐3007 4/2/09 3107‐3273 7.4 266.30

7.4 Total 352.09

FEDERAL EXPRESS CORPORATION 9‐249‐89495 7/3/09 6/24/09, 6/30/09 3107‐3274 7.5 48.53
YUBA CO OFFICE OF EDUCATION BSD 2233 7/1/09 7/1/09‐7/31/09 3107‐3274 7.5 1,914.06 80% Per Agreement
PETERSON CONSULTING, INC. 1328 5/8/09 5/1/09‐5/31/09 3107‐3274 7.5 5,000.00
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PETERSON CONSULTING, INC. 1343 6/10/09 6/1/09‐6/30/09 3107‐3274 7.5 5,000.00
MBK ENGINEERS 09‐07‐5141.8 7/7/09 6/1/09‐6/30/09 3107‐3274 7.5 2,043.28
CENTURY GRAPHICS 75012 7/7/09 3107‐3274 7.5 1,062.69
CENTURY GRAPHICS 75035 7/9/09 3107‐3274 7.5 448.29

7.5 Total 15,516.85

CSAC EXCESS INSURANCE AUTHORITY 1030101‐IN 7/10/09 7/1/09‐7/1/10 3107‐3275 7.6 270,019.00 Added on 8/26/09
7.6 Total 270,019.00

MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3109‐3290 AE2.1.1 227.05
AE2.1.1 Total 227.05

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3109‐3291 AE2.1.2 674.00
AE2.1.2 Total 674.00

BENDER ROSENTHAL, INC. 05019‐52 7/13/09 6/1/09‐6/30/09 3109‐3292 AE2.1.3 1,173.64
AE2.1.3 Total 1,173.64

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3109‐3293 AE2.2 36,130.00
AE2.2 Total 36,130.00

GEI CONSULTANTS, INC 705668 6/17/09 5/1/09‐5/30/09 3111‐3297 AE9A.1.1 16,000.00
HDR ENGINEERING, INC 00120658‐H 7/10/09 5/24/09‐6/27/09 3111‐3297 AE9A.1.1 545.07
HDR ENGINEERING, INC 00120658‐H 7/10/09 5/24/09‐6/27/09 3111‐3297 AE9A.1.1 267.04
MBK ENGINEERS 09‐07‐5141 7/7/09 6/1/09‐6/30/09 3111‐3297 AE9A.1.1 561.00
GEI CONSULTANTS, INC 705794 7/17/09 6/1/09‐6/30/09 3111‐3297 AE9A.1.1 23,904.58

AE9A.1.1 Total 41,277.69

Total Invoices 12,336,042.94

Transaction Description Element/Feature Line Subtotal

T‐COUNTY Q4 0906  JOURNAL: INTERDEPARTMENT REIMBURSEMENTS   07/31/09 3107‐3270 7.1 11,053.00
T‐EXEC S& B 0906   JOURNAL: EXECUTIVE DIRECTOR & ASST SALA   07/08/09 3107‐3270 7.1 18,651.97
T‐ADM S&B 0906   JOURNAL: ADMIN SALARIES AND BENEFITS FE   07/20/09 3107‐3270 7.1 13,135.64
T‐ADM S&S 0905 JOURNAL: ADMIN SERVICES AND SUPPLIES JA   07/31/09 3107‐3270 7.1 177.61

7.1 Total 43,018.22

T‐ADM SRV 0907   JOURNAL: ADMIN SERVICES JUL 09   07/31/09 3107‐3274 7.5 1,466.60
7.5 Total 1,466.60

Total Journals 44,484.82

Total Invoices and Journals 12,380,527.76
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