


THREE RIVERS LEVEE
 
IMPROVEMENT AUTHORITY
 

1114 Yuba Street, Suite 218
 
Marysville, CA 95901
 

Office (530) 749-7841 Fax (530) 749-6990
 

June 16,2009 

To: Three Rivers Levee Improvement Authority Board 
From: Paul G. Brunner, Executive Director 
Re: Proposed Budget for Fiscal Year 2009-10 

I am pleased to submit this proposed TRLIA budget for FY08/09. This proposed budget 
represents a continuation of the aggressive actions that TRLIA has accomplished since its 
conception in 2004. Outlined in this budget submittal is an ambitious State and Local 
capital improvement program specifically aimed to enhance flood protection for Yuba 
County residents that reside in South Yuba County. The TRLIA Plan has been to 
improve the levees along the Feather, Yuba, and Bear Rivers, and the Western Pacific 
Inceptor Canal to achieve 200-year flood protection for South Yuba County. In its 
entirety, the proposed cost to complete this project is approximately $400 million. There 
are four phases to this capital improvement program. 
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The most critical flood control projects were prioritized and done first in order to rapidly 
reduce the risk of flooding to residents as quickly as possible. The following list is a 
breakdown and status of each of the Phases: 

• Phase 1- Strengthened the existing Yuba River left (south) levee between Highway 70 
and approximate Yuba River Project Levee Mile (PLM) 0.8. This work was completed in 
2004 and received certification from the Corps May 8, 2007. 

• Phase 2 - Strengthened and raised the existing upper Bear River right (north) levee 
from about 200 feet downstream from Highway 70 to the WPIC right (west) levee, added 
a seepage berm to the existing Yuba River left (south) bank levee from the Western 
Pacific Railroad (WPRR) to Highway 70 and from Highway 70 to the Southern Pacific 
Railroad (SPRR), strengthened and raised the existing WPIC levees, relocated Pump 
Station No.6, and constructed the Olivehurst detention basin and ring levee. This work 
was completed in 2006 and received certification from the Corps May 8, 2007. 

• Phase 3 - Constructed the Bear River setback levee from the Feather River levee near 
Pump Station No.2 to the west end of the Phase 2 Bear River levee work. This phase is 
referred to as the Bear River Setback Levee project (BRSL). Levee work was completed 
in 2006 and environmental restoration work is ongoing. Corps certification was received 
May 8, 2007. 

• Phase 4 - consists of multiple projects on the Feather River and Yuba River: 

o Phase 4 Feather - This work is referred to as the Phase 4 Feather River Levee 
Repair Project (FRLRP) and is being funded through 2007 EIP and local funding. 
The FRLRP consists of three segments as described below: 

• Segment 1: Below Star Bend, from the Bear River setback levee (PLM 
13.3) to PLM 17.1 - Embankment and foundation seepage mitigation 
consisting of cutoff walls, stability berms, relief wells, and monitoring 
wells. This work was substantially completed in 2008. 100-year 
certification is anticipated in 2009. 

• Segment 2: The levee is set back from Star Bend (FR PLM 17.1) to 
about one mile north of Murphy Road (FR PLM 23.6) - Setback levee 
construction following the ASB alignment and Pump Station No.3 
relocation. This includes the portion oflevee that broke in 1997. 
Construction of the Setback levee began in 2008 and completion is 
scheduled for 2009. 100-year certification is anticipated in 2009. 

• Segment 3: From Feather River PLM 23.6 to PLM 26.1 and from Yuba 
River PLM 0.0 to the WPRR crossing at about PLM 0.3 - Embankment 
and foundation seepage mitigation consisting of cutoff walls, stability 
berms and monitoring wells; and levee freeboard mitigation. This work 
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was substantially completed in 2008. 100-year certification is anticipated 
in 2009. 

o Phase 4 Yuba - The first portion of Phase 4 Yuba included strengthening the 
existing Yuba River left bank levee above the SPRR crossing to Simpson Lane 
and adding a seepage berm adjacent to the SPRR crossing. This work was 
completed in 2006 and received 100-year certification from the Corps May 8, 
2007. 

o Phase 4 Yuba (remaining work between Highway 70 and Goldfields west 
boundary) - This work is referred to as the Phase 4 Upper Yuba River Levee 
Improvement Project and is being proposed to be funded through the 2009 EIP 
and local funding. This work includes slope flattening, seepage remediation, 
correcting deficiencies in levee geometry, and erosion protection from Highway 
70 upstream to the Yuba Goldfield. See figure 2. 

Figure 2 - Upper Yuba River Levee Improvement Project 
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Key highlights from Fiscal Year 2008-2009: 

•	 Major Portions of Feather River Segment 2 were completed that did not require 
Federal authorization 

•	 The Federal Environmental Impact Statement (EIS), 408 Authorization, and 404 
permit were completed, which allowed the Segment 2 levee tie-ins to begin 
construction and existing Segment 2 levee to be degraded. 

•	 TRLIA formed the TRLIA Benefit Assessment District after a successful 
balloting process that yielded a 62% by weight favorable property owner vote. 

•	 TRLIA discovered a new Native American Indian burial site near Star Bend that 
interfered with the existing Segment 2 levee alignment. TRLIA staff was able to 
reach a quick solution on how to proceed with State, Corps, and Enterprise 
Rancheria, the designated Most Likely Descendent (MLD). 

•	 Feather River Segments I & 3 were substantially completed 

•	 A crack in Segment I near Star Bend formed during construction of the slurry 
wall. Through out last year TRLIA worked with DWR and the Corps to gather 
needed information to determine final solution. The final solution is near and is 
planned to be implemented in this fiscal year. 

•	 Within the last months of fiscal year 2009-10 it was determined that the previous 
hydraulic analysis for the Yuba River up stream of Simpson lane and below the 
Goldfields needed revision. This update has led to significant changes in levee 
design and cost growth. TRLIA staff quickly moved to apply for an additional 
$67 million EIP funding agreement to accomplish the added work. This funding 
agreement is nearing approval. Below is the proposed State and Local cost share 
breakout for this work. 
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TRLlA Yuba EIP Financial Plan 
Local Sources & Uses Statement 

Item Amount 

YUBA PROJECT USES 

Prior Complete Yuba Work 
Phase 2 and Phase 4 Yuba Work 

Upper Yuba Project 
Slurry Wall - Sta 102+50 to 303+59 
Waterside Levee Slope Erosion Protection - Sta 272+00 to 303+59 
Flatten Waterside Levee Slope - Sta 3+00 to 33+50 

Sub-Total All Upper Yuba Costs 

TOTAL YUBA PROJECT USES 

State Share Uses
 
Local Share Uses
 

LOCAL FUNDING SOURCES 

Proposed Credit from Feather River Segment 1 EIP Grant 
Proposed EIP Grant Funding 

Credit from Prior Completed Yuba Work 
Proposed EIP Grant Funding 

Local Cash Sources
 
Previously Expended Local Funds
 
Remaining Local Funding Budgeted for Upper Yuba
 

TOTAL LOCAL SOURCES 

Local Share Uses less Local Share Sources 

$ 7,682,162 

$ 52,206,800 
$ 6,617,900 
$ 1,314,100 
$ 60,138,800 

$ 67,820,962 

$ 47,474,674 
$ 20,346,289 

$ 10,170,436 

$ 5,377,514 

$ 2,304,649 
$ 5,397,182 

$ 23,249,780 

$ (2,903,492) 
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Key highlights that the proposed 2009-10 TRLIA Budget accomplishes: 

•	 Completion of the Feather River Setback including levee tie-ins and existing 
Segment 2 levee degrade 

•	 Completion of Feather River Segment Crack levee fix 
•	 Completion of Feather River Erosion Site 2 which is contained in Feather 

River Segment 3 
•	 FEMA Certification of Feather River levee Segments 1, 2, and 3 
•	 Completion of Yuba River Levee slope flattening work between Hwy 70 and 

the UPRR railway 
•	 Completion of environmental documents and design of the work proposed for 

the Upper Yuba River levee between Simpson Lane and Goldfields 
•	 This years proposed budget does contain an interim O&M line item 

Projected Overall Cost and Schedule of the TRLIA Program: 

Below is a chart that outlines the anticipated program cost by Phase. TRLIA staff is 
working aggressively to complete all levee work by the end of calendar year 2010; 
however, weather or regularly issues may delay work into 2011. 

OVERALL PROJECT COSTS
 
BY PHASE 

OVERALL 
PROJECT 

TOTAL 
PHASE 1 4,570,743 
PHASE 2 39,600,030 
PHASE 3 60,342,896 
PHASE 4 (YUBA) 71,912,957 
PHASE 4 (FEATHER SEGMENT 1) 14,647,930 
PHASE 4 (FEATHER SEGMENT 2) 162,718,211 
PHASE 4 (FEATHER SEGMENT 3) 13,609,376 
OLIVEHURST DETENTION BASIN 6,983,926 
PROJECT CONTINGENCY 10,377,101 
INTERIMO&M 388,038 
TRLIA OVERHEAD & ADMIN 12,602,722 

TOTAL 397,753,930 
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TRLIA 
FISCAL YEAR 2009-2010 

BUDGET 

BUDGET ESTIMATED EXPENDITURE DETAIL ROLLUP 
BUDGET FOR THE FISCAL YEAR 2009-2010 

REQUEST 
2009­

ACCOUNT NUMBER ACCOUNT DESCRIPTION 2010 
805-3350-425-15-00 INSURANCE 265,000 
805-3350-425-20-00 MEMBERSHIP 10,000 
805-3350-425-23-01 SPECIAL PROJECTS 74,679,777 11 

TRLlA Phase 2 Levee Repair 0 
TRLlA Phase 3 Levee Repair 2,998,616 
TRLlA Phase 4 Yuba Levee Repair 6,492,207 
TRLlA Phase 4 Feather Levee Repair (Segment 1) 1,465,787 
TRLlA Phase 4 Feather Levee Repair (Segment 2) 60,355,967 
TRLlA Phase 4 Feather Levee Repair (Segment 3) 917,200 
Olivehurst Detention Basin 0 
Interim O&M 0 
Project Contingency 2,450,000 21 

805-3350-425-23-02 PROFESSIONAL SERVICES 569,708 
805-3350-425-29-00 TRAVEL 20,000 31 

TOTAL 75,544,485 

BUDGET FOR THE FISCAL YEAR 2009-2010 
ESTIMATED REVENUE 1/ 

AMOUNT 
2009­

ACCOUNT NUMBER REVENUE SOURCE 2010 
805-0000-361-62-36 PROP 13 (DWR Phases 2 & 3) 538,858 

PROP 13 (DF&G Phases 2 & 3) 261,468 
PROP 1E Yuba 11,572,798 
PROP 1E Feather 35,282,254 
TRLlA Local from Seg 1 & Prior Work 1,863,678 
COUNTYIYCWA JOINT FINANCING 11,944,000 
ENVIRONMENTAL RESTORATION FUNDING 0 
ENVIRONMENTAL REVENUE/ECO FUNDING 419,400 
AXEL KARLSHOEJ AGREEMENT 2,175,376 
FUND CARRYOVER FROM 08/09 21,541,867 

TOTAL 85,599,699 

Fund Balance 6/30/10 10,055,214 

11 Source for Special Project Budget is TRLlA Cash flow Spreadsheet 6.9.09 
21 Project Contingency over and above the amount included in each line item above 
31 Includes O&M Cost of County Vehicle Provided to TRLlA 
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SPECIAL PROJECTS DETAIL 
(#2301) 

Jul 09 - Jun 10 

PHASE DESIGN 
CONSTRUCTION 

CONTRACT 
CONSTRUCTION 
MANAGEMENT 

ROW 
ACQUISITION 

ENVIRONMENTAL 
MITIGATION/ 

RESTORATION 

TRLIA 
PROJ 
MGT CONTINGENCY 

BUDGET 
AMOllNT 

TRLIA Phase 2 Levee Repair 
Upper Bear, WPIC & Yuba to UPRR 0 0 a a a a a a 
TRLIA Phase 3 Levee Repair 
Bear River Setback Levee 0 a a a 2,933,715 64,901 a 2,998,616 

TRLIA Phase 4 Yuba Levee Repair 
Yuba beyond UPRR 3,013,000 866,000 86,600 1,292,520 850,000 131,371 252,716 6,492,207 

TRLIA Phase 4 Feather Levee Repair 
Segment I - Strengthen in Place 42,000 677,052 49,000 531,551 a 29,610 136,574 1,465,787 

TRLIA Phase 4 Feather Levee Repair 
Segment 2 - Setback 390,000 39,482,869 3,107,915 9,820,294 1,233,409 1,165,224 5,156,256 60,355,967 

TRLIA Phase 4 Feather Levee Repair 
Segment 3 - Strengthen in Place 70,000 631,540 52,000 59,341 a 18,894 85,425 917,200 

Olivehurst Detention Basin 0 a a a a a a a 
Interim O&M 0 a a a a a a a 
Project Contineency 0 a a a a a 2,450,000 2,450,000 

TOTALS 3,515,000 41,657,461 3,295,515 11,703,706 5,017,124 1,410,000 8,080,971 74,679,777 

TRLIA PROJECT MANAGEMENT CONTRACTS 

CONTRACTOR Management Permits-RolW 1/ 

MBK (Prog Mgmt & Design Mgmt) 400,000 200,000 

EIP (Environmental Mgmt) 160,000 125,000 

Downey Brand (General Counsel) 300,000 100,000 

Downey Brand (RofW Counsel) 1/ a 600,000 

BRI (ROW Mgmt and Acquisition) 100,000 559,000 
Peterson Consultants (Government 
Relations) 60,000 

EPS (Financial Consultant) 230,000 

MBK and Mike Hinz (Financial Support 
and Auditing) 60,000 

Lucy Co. (Public Relations) 100,000 

TOTAL 1,410,000 1,584,000 

1/ Permits & RofW PM Contract Budget included within the Design and ROW Acquisition Budgets in the Special Projects Detail above. 
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2009/2010 PROFESSIONAL SERVICES DETAIL (#2302)
 

DETAIL DESCRIPTION 

Public Works Admin Salaries & Benefits 

TRLlA General Expenses (Services, Supplies & Office) 

Executive Director Salary & Benefits 

CAO, Auditor & Treasurer Salary & Benefits 

Administrative Assistants Salary & Benefits 

Clerk of the Board Salary & Benefits 

TOTAL 

1/ Includes $15,000 per year for temporary assistance as needed 

2009/2010 

96,708 

90,000 

148,000 

100,000 

95,000 

40,000 

569,708 
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FUTURE EXPENDITURE AND REVENUE 
PROJECTIONS 

BUDGET FOR THE FISCAL YEAR 2010­
2011 

Estimated 
ACCOUNT NUMBER ACCOUNT DESCRIPTION 2010-2011 
805-3350-425-15-00 INSURANCE 265,000 
805-3350-425-20-00 MEMBERSHIP 10,000 
805-3350-425-23-01 SPECIAL PROJECTS 65,200,686 1/ 

TRLlA Phase 2 Levee Repair 0 
TRLlA Phase 3 Levee Repair 0 
TRLlA Phase 4 Yuba Levee Repair 49,316,584 
TRLlA Phase 4 Feather Levee Repair (Segment 1) 0 
TRLlA Phase 4 Feather Levee Repair (Segment 2) 15,625,014 
TRLlA Phase 4 Feather Levee Repair (Segment 3) 0 
Olivehurst Detention Basin 259,088 
Interim O&M 0 
Project Contingency 0 

805-3350-425-23-02 PROFESSIONAL SERVICES 289,819 
805-3350-425-29-00 TRAVEL 20,000 2/ 

TOTAL 65,785,505 

ESTIMATED REVENUE 

Estimated 
ACCOUNT NUMBER REVENUE SOURCE 1/ 2010-2011 
805-0000-361-62-36 PROP 13 (DWR Phases 2 & 3) 0 

PROP 13 (DF&G Phases 2 & 3) 0 
PROP 1E Yuba 30,524,362 
PROP 1E Feather 11,827,873 
TRLlA Local from Seg 1 & Prior Work 13,684,272 
COUNTYIYCWA JOINT FINANCING 0 
ENVIRONMENTAL RESTORATION FUNDING 0 
ENVIRONMENTAL REVENUE/ECO FUNDING 0 
AXEL KARLSHOEJ AGREEMENT 0 
FUND CARRYOVER FROM 09-10 10,055,214 

TOTAL 66,091,721 

Fund Balance 6/30/11 306,216 

1/ Source for Special Project Budget is TRLlA Cash flow Spreadsheet 6.9.09 
2/ Includes O&M Cost of County Vehicle Provided to TRLlA 
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2010/2011 Special Projects Detail (#2301) 
SPECIAL PROJECTS DETAIL 
(#2301) 

Jul '10 - Jun 'II 

PHASE DESIGN 
CONSTRliCTION 

CONTRACT 
CONSTRliCTION 
MANAGEMENT 

RIW 
ACQ 

ENVIRONMENTAL 
MITIGATION/ 

RESTORATION 
TRLIA PROJ 

MANAGEMENT CONTINGENCY 
BliDGET 
AMOUNT 

TRLIA Phase 2 Levee Repair 
Upper Bear, WPIC & Yuba to UPRR 0 0 0 0 0 0 0 0 

TRLIA Phase 3 Levee Repair 
Bear River Setback Levee 0 0 0 0 0 0 0 0 

TRLIA Phase 4 Yuba Levee Repair 
Yuba beyond UPRR 430,000 38,154,200 4,019,800 0 0 800,000 5,912,584 49.316,584 

TRLIA Phase 4 Feather Levee Repair 
Segment I - Strengthen in Place 0 0 0 0 0 0 0 0 

TRLIA Phase 4 Feather Levee Repair 
Segment 2 - Setback 0 0 0 13,956,299 102,060 100,000 1,466,655 

0 

15,625,014 

0 
TRLIA Phase 4 Feather Levee Repair 
Segment 3 - Strengthen in Place 0 0 0 0 0 0 

Olivehurst Detention Basin 0 0 0 0 259,088 0 0 259,088 

Interim O&M 

Project Continl!ency 

TOTALS 430,000 38,154,200 4,019,800 13,956,299 361,148 900,000 7,379,239 65,200,686 
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2010-2011 Professional Services (#2302) 

DETAIL DESCRIPTION 2010/2011 

Public Works Admin Salaries & Benefits 43,519 
TRLlA General Expenses (Services, Supplies & 
Office) 40,500 

Executive Director Salary & Benefits 88,800 

CAD, Auditor &Treasurer Salary & Benefits 45,000 

Administrative Assistant Salary & Benefits 48,000 1/ 

Clerk of the Board Salary & Benefits 24,000 

TOTAL 289,819 

1/ Includes $15,000 per year for temporary assistance as 
needed 
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Appendix A - Yuba River Levee EIP Project Schedule 
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