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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are 
indicated with italics and underline. 

 
1. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Hwy 70 and the Goldfields:  
 
1) TRLIA has submitted a $67 million application to DWR for this fiscal year EIP 

program.  The DWR decision document and funding agreement are still under review 
and are expected to be executed this month or next (September – October 09).   

2) Water Side Slope Flattening: Bids were received and evaluated on September 10.  
The low bid was from Lorang Brothers. It is anticipated that the TRLIA Board will 
award this project at the Sept 15 TRLIA Board meeting.  

3) The work from Simpson Lane up to the Goldfields area is planned to begin in 2010.  
The CVFPB provided a letter to the Corps initiating the Federal 408 environmental 
process.  This allows the various necessary environmental actions to begin 
immediately, so that they can be completed in time to allow the design to be 
accomplished and construction to start in 2010.  TRLIA is doing environmental field 
surveys, geotechnical field tests, and has initiated preliminary design on the most 
likely project. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 1: 

 
a) Segment 1 Crack: CVFPB Staff and the Corps of Engineers have provided 

approval to a repair for the crack.  A pre-construction meeting for the crack repair 
was held with Nordic Industries on September 9, 2009 and construction will be 
complete by November 1, 2009.  In addition to the repair the CVFPB requires 
TRLIA to continue the monitoring at the crack site for five more years.  The 
monitoring requirement has been incorporated into the O&M Addendum for 
Segments 1&3.   
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2) Segment 2:  
a) Part A of encroachment permit:    

• Earth moving operations began in late April and are continuing.  The 
embankment is complete from Station 21+00 to the North Tie-in.  Only 
100,000 CY (2%) of the embankment remains to be placed. 

 
• The SMGB Reclamation Plan and Financial Plan have been updated and the 

TRLIA two offsite borrow sites (Ella and Platter) are fully compliant with 
SMARA.  

 
b) Part B of encroachment permit:  

 

• An intact archaeological feature and prehistoric cultural midden deposit 
including skeletal elements of an infant and an adult were discovered and 
delineated in the vicinity of the south tie-in of the setback levee.  The 
Rancheria, Corps of Engineers, DWR, and the CVFPB have approved the 
embankment redesign in this area to protect the cultural site.  TRLIA began 
construction over the cultural site on August 17th and has exceeded 40% of the 
embankment design height in this last reach of embankment construction. 

 
• The tie-in foundation and continuing embankment work was awarded on April 

22 to Teichert.  The North Tie-In has been completed.  The South Tie-In work 
at Star Bend began in late June.  The foundation slurry wall construction at the 
South Tie-in is complete.  Remaining work at the South Tie-in began 
August 17th, see first bullet above. 
 

c) Existing Levee Degrade: The CVFPB approved permit No. 18430 which allows 
degradation of the existing Feather River East Levee being replaced by the 
Feather River Setback levee.  TRLIA submitted a separate encroachment permit 
application to the CVFPB for the Vegetated Wave Buffer on September 3, 2009.  
An additional permit application for the Elderberry Mitigation Area will follow 
shortly.  Degradation of the existing levee began August 24. 

 
d) Ribbon Cutting:  To celebrate completion of the Feather River Setback Levee, 

TRLIA is scheduling a ribbon cutting ceremony for 10:30 a.m., Monday, 
October 26.  This is a huge milestone that TRLIA looks forward to celebrating.  
With that in mind, please save the time and date on your calendars!   

 
3) Segment 3: TRLIA plans to construct erosion protection this summer at the 

confluence of the Feather and Yuba Levees in Segment 3.  This erosion protection 
was identified as necessary by the Corps of Engineers and required before this reach 
of levee could be certified.  TRLIA has received an encroachment permit for this 
work and a pre-construction meeting with Nordic Industries was held on 
September 9, 2009 and construction will be complete by November 1, 2009.   
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2. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 
Area in 2009:  
 
a. The attached table and graph provides information related to residential building permits 

issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study Area 
(NASA) within Yuba County in 2009.   

 
b. As shown in the table, a total of 47 building permits have been issued in 2009.  Seven 

permits were issued in August of 2009.   
 
Attachments: 
1. Building permit graphic 
2. Building permit table 
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