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A progress report of the various phases of the Three Rivers Levee Improvement Authority 
(TRLIA) project is provided in the followings sections of this document.  Updates are 
indicated with italics and underline. 

 
1. Levee Design and Construction Work: 
 

a. Phase 4 – Yuba River Levee between Hwy 70 and the Goldfields:  
 
1) TRLIA has submitted a $67 million application to DWR for this fiscal year EIP 

program.  The DWR decision document and funding agreement have bee completed.  
The agreement was executed by DGS on October 20, 2009.   

2) Water Side Slope Flattening: The TRLIA Board awarded this project to Lorang 
Brothers at the Sept 15 TRLIA Board meeting.  Construction is complete.  

3) The work from Simpson Lane up to the Goldfields area is planned to begin in 2010.  
The CVFPB provided a letter to the Corps initiating the Federal 408 environmental 
process.  This allows the various necessary environmental actions to begin 
immediately, so that they can be completed in time to allow the design to be 
accomplished and construction to start in 2010.  TRLIA is drafting environmental 
documents, continues geotechnical field explorations to better define the final project, 
and has initiated preliminary design on the most likely project.  TRLIA met with 
representatives of the CVFPB, DWR, and the Corps on October 29 to discuss the 
most likely alternative project.  TRLIA will meet with the Corps on November 18 to 
discuss potential NEPA document. 

 
b. Phase 4 – Feather River Levee between Bear and Yuba Rivers:  

 
1) Segment 1: 

a) Segment 1 Crack: CVFPB Staff and the Corps of Engineers have provided 
approval to a repair for the crack.  Repair of the crack is complete.  TRLIA will 
continue the monitor the crack site for five more years.  The monitoring 
requirement has been incorporated into the O&M Addendum for Segments 1&3. 

   
2) Segment 2:  

a) Part A of encroachment permit:    
• Earth moving operations began in late April and are complete.  The 

embankment is at the design elevation throughout the setback reach.   
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b) Part B of encroachment permit:  

 

• An intact archaeological feature and prehistoric cultural midden deposit 
including skeletal elements of an infant and an adult were discovered and 
delineated in the vicinity of the south tie-in of the setback levee.  The 
Rancheria, Corps of Engineers, DWR, and the CVFPB have approved the 
embankment redesign in this area to protect the cultural site.  Work at the 
cultural site located at the South Tie-in is complete. 

 
• The tie-in foundation and continuing embankment work was awarded on April 

22 to Teichert.  The North Tie-In has been completed.  The South Tie-In work 
at Star Bend began in late June.  The foundation slurry wall construction at the 
South Tie-in is complete.  Work at the South Tie-in is complete. 
 

c) Existing Levee Degrade: The CVFPB approved permit No. 18430 which allows 
degradation of the existing Feather River East Levee being replaced by the 
Feather River Setback levee.  TRLIA submitted a separate encroachment permit 
application to the CVFPB for the Vegetated Wave Buffer on September 3, 2009.  
An additional permit application for the Elderberry Mitigation Area will follow.  
Degradation of the existing levee continues.  The existing levee is degraded at 
both the south and north end so that flood elevation reduction benefits can be 
achieved this winter.  TRLIA is concentrating on filling the main borrow site in 
the setback area to prevent potential fish stranding should flows exceed the 
Feather River banks this winter. 

 
d) Ribbon Cutting: A ribbon cutting ceremony to celebrate completion of the 

Feather River Setback Levee was held on Monday, October 26.  TRLIA regrets 
the oversight of failing to significantly recognize the hard work of the CVFPB 
Board members and staff in the official ceremony proceedings.  The CVFPB 
Board members and staff have played a prominent role in the successful 
completion of the project.  

 
3) Segment 3: Erosion protection at one site at the confluence of the Feather and Yuba 

Levees in Segment 3 was identified as necessary by the Corps of Engineers and 
required before this reach of levee could be certified.  Construction of the erosion 
protection site is complete.   

 
2. Building Permits Issued in Plumas Lake Specific Plan Area and North Arboga Study 

Area in 2009:  
 
a. The attached table and graph provides information related to residential building permits 

issued for the Plumas Lake Plan Area (PLSPA) and the North Arboga Study Area 
(NASA) within Yuba County in 2009.   

b. As shown in the table, a total of 52 building permits have been issued in 2009.  One 
permit was issued in October of 2009.   

 
Attachments: 
1. Building permit graphic 
2. Building permit table 



Building Permits Issued in TRLIA Project Area
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(By Builder)

Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA Plumas NASA
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Total Permits for 2009 52
As of October 31, 2009
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Plumas Lake Specific Plan Area and North Arboga Study Area - Building Permits Issued in 2009
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