

AMENDMENT NO. 3

AGREEMENT FOR PROFESSIONAL SERVICES  
FOR  
PHASE 4 FEATHER RIVER LEVEE REPAIRS  
BETWEEN  
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY AND  
BOOKMAN-EDMONSTON/GEI CONSULTANTS


THIS AMENDMENT TO AGREEMENT is made effective October 17, 2006, by and between Three Rivers Levee Improvement Authority ("TRLIA") and Bookman-Edmonston/GEI Consultants, a division of GEI Consultants, Inc. ("Consultant"), who agree as follows:

1. **Recitals.** This Amendment is made with reference to the following background recitals:
  - 1.1. Effective December 13, 2005, the parties entered into the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee project.
  - 1.2. Effective April 25, 2006, the parties entered into Amendment No. 1 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee Repair design for a total of \$4,521,640.
  - 1.3. Effective June 27, 2006, the parties entered into Amendment No. 2 to the Agreement for Professional Services relating to TRLIA's Phase 4 Feather River Levee Repair design for a total of \$4,554,340.
  - 1.4. The parties now desire to amend the Professional Services Agreement to expand scope of services and base contract fee.
  
2. **Third Amendment to Agreement.** The Professional Services Agreement is hereby amended as follows:
  - 2.1. The scope of services (Attachment A to the Agreement for Professional Services between TRLIA and B-E/GEI, dated December 13, 2005) is amended to expand the scope of work for Task 2, Preliminary Geotechnical Studies, to include implementation of a groundwater monitoring system north of Star Bend near Pump Station No. 3 and the Broadway to Anderson Ave areas.
  - 2.2. The payment, budget, and not-to-exceed amounts (Professional Services Agreement Attachment B) are amended to include the additional amounts of \$262,500 for a total contract of \$4,816,840.


3. **No Effect on Other Provisions.** Except for the amendments in Section 2, the remaining provisions of the Professional Services Agreement shall be unaffected and remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on  
October 30, 2006.

THREE RIVERS LEVEE IMPROVEMENT  
AUTHORITY OF YUBA COUNTY

  
Richard E. Webb  
Chairman

BOOKMAN-EDMONSTON, A  
DIVISION OF GEI  
CONSULTANTS, INC.

  
Raymond D. Hart  
Senior Vice President

ATTEST:  
DONNA STOTTEMEYER  
SECRETARY, THREE RIVERS



APPROVED AS TO FORM:  
DANIEL G. MONTGOMERY  
COUNTY COUNSEL

