

**SIXTH AMENDMENT  
TO  
AGREEMENT FOR PROFESSIONAL SERVICES  
BETWEEN  
THREE RIVERS LEVEE IMPROVEMENT AUTHORITY  
AND  
HDR ENGINEERING, INC.**

**THIS SIXTH AMENDATORY AGREEMENT is made and entered into this 9 day of September 2008, by and between the Three Rivers Levee Improvement Authority, (“TRLIA”), a California Joint Powers Authority, and HDR Engineering, Inc. (“CONSULTANT”).**

**WHEREAS, TRLIA and CONSULTANT entered into an agreement on December 13, 2005 to provide professional services for Engineering Design and Environmental Studies for Phase 4 Levee Repairs - Upper Yuba River, Continuation of Phase 2 Construction Management (2006), and FEMA Certification of Contract Work (“Agreement”);**

**WHEREAS, a FIRST AMENDATORY AGREEMENT, executed February 14, 2006, increased the maximum not to exceed contract fee from \$2,580,038 by \$118,955 to \$2,698,993; and**

**WHEREAS, a SECOND AMENDATORY AGREEMENT, executed March 7, 2006, increased the maximum not to exceed contract fee from \$2,698,993 by \$117,649 to \$2,876,642; and**

**WHEREAS, a THIRD AMENDATORY AGREEMENT, executed August 8, 2006, increased the maximum not to exceed contract fee from \$2,876,642 by \$661,193 to \$3,537,835; and**

**WHEREAS, a FOURTH AMENDATORY AGREEMENT, executed October 16, 2007, increased the maximum not to exceed contract fee from \$3,537,835 by \$280,000 to \$3,817,835; and**

**WHEREAS, a FIFTH AMENDATORY AGREEMENT, executed August 5, 2008, increased the maximum not to exceed contract fee from \$3,817,835 by \$954,524 to \$4,772,359; and**

**WHEREAS, TRLIA and CONSULTANT desire to amend Agreement;**


**NOW, THEREFORE, TRLIA and CONSULTANT agree as follows:**

- 1. Article 2 of AGREEMENT shall be amended to extend the Termination Date of the Agreement to December 31, 2009.**
- 2. ATTACHMENT A, Provision A.2 of the Agreement shall be revised to increase the time of services rendered to December 31, 2009.**

All other terms and conditions contained in AGREEMENT shall remain in full force and effect.


This Amended agreement is hereby executed on this 9 day of September, 2008.

“TRIA”



Paul G. Brunner  
Executive Director

“CONSULTANT”



Randy P. Olsen  
Vice President

ATTEST:  
DONNA STOTTEMEYER  
CLERK OF THE BOARD



APPROVED AS TO FORM:

 for Scott Shapiro  
SCOTT L. SHAPIRO  
GENERAL COUNSEL