
Three Rivers Levee Improvement Authority
Progress Summary - Statement of Costs

Credit Q1

Total Expenses 
Prior to

April 25, 2008
Total Completed 

in 1st Quarter

Total 
Completed 
July 2008   

Total 
Completed 
August & 

September 
2008       

2nd Quarter 
Total

Cumulative
Total 

Completed
A B C D E = C+D F = E + B + A

Element 1: Land Acquisition
Feature 1.1: Feather River Segment 2 3,601,886$           1,377,953$          426,389$     285,990$          712,379$          5,692,218$      

-$                     -$            -$                  -$                  -$                 
Feature 1.2: Feather River Segment 3 55,772$                -$                    -$           19,700$           19,700$            75,472$          

3,657,658$           1,377,953$         426,389$    305,690$         732,079$          5,767,690$     

Element 2: Feather 2 Setback Levee
Feature 2.1: Design

2.1.1: Design 5,474,064$           152,861$             31,739$       116,843$          148,583$          5,775,507$      
2.1.2: Permitting 1,454,223$           454,528$             149,457$     196,373$          345,830$          2,254,581$      
2.1.3: Right of Way Support 1,135,455$           101,082$             116,350$     349,140$          465,490$          1,702,026$      
2.2: Construction Management 17,340$                92,540$               161,758$     729,950$          891,708$          1,001,589$      
2.3 Construction of Setback -$                  

2.3.1: Foundation -$                      982,396$             177,148$     11,074,282$     11,251,430$     12,233,826$    
2.3.2: Embankment 51,297$                1,282,999$          -$            4,729,787$       4,729,787$       6,064,082$      
2.3.3: Relocation of PG&E Facilities 50,000$                -$                     -$            446,032$          446,032$          496,032$         

2.4: Environmental & Cultural Mitigation -$                     -$            -$                  -$                  
2.4.1: Environmental Mitigation & Restoration -$                      -$                     -$            -$                  -$                  -$                 

2.4.1.1: Riparian Habitat -$                      -$                     -$            -$                  -$                  -$                 
2.4.1.2: Emergent Wetlands -$                      -$                     -$            -$                  -$                  -$                 
2.4.1.3: Other Waters of the U.S. -$                      -$                     -$            -$                  -$                  -$                 
2.4.1.4: Orchard Removal -$                      -$                     -$            -$                  -$                  -$                 
2.4.1.5: VELB Mitigation -$                      -$                     -$            68,200$            68,200$            68,200$           
2.4.1.6: GGS Mitigation 120$                     5,461$                 -$            100,000$          100,000$          105,581$         

2.4.2: Cultural Mitigation/Section 106 Compliance -$                      -$                     -$            -$                  -$                  -$                 
2.5: Operation and Maintenance Manual -$                     -$                    -$           -$                 -$                  -$                

8,182,498$           3,071,866$         636,453$    17,810,607$    18,447,060$     29,701,424$   

Element 3: Feather 2 Tie-Ins/New Construction
Feature 3.1: Construction -$                  

3.1.1: Foundation/Related Construction Activities -$                      -$                     -$            -$                  -$                  -$                 
3.1.1: Embankment/Related Construction Activities -$                     -$                    -$           -$                 -$                  -$                

-$                     -$                    -$           -$                 -$                  -$                
-$                  

Element 4: Feather 2 Existing Levee Degrade -$                  
Feature 4.1: Construction -$                     -$                    -$           -$                 -$                  -$                

-$                     -$                    -$           -$                 -$                  -$                
-$                  

Element 5: Feather 3 Levee Improvement -$                  
Feature 5.1: Design -$                  

5.1.1: Design 831,569$              18,738$               8,413$         10,872$            19,285$            869,593$         
5.1.2: Permitting 130,177$              2,549$                 -$            -$                  -$                  132,726$         
5.1.3: Right of Way Support 194,856$              2,112$                 3,783$         17,901$            21,684$            218,652$         
5.2: Construction Management 626,214$              184,601$             29,661$       69,480$            99,141$            909,956$         
5.3: Construction 2,724,645$           3,461,777$          -$            372,211$          372,211$          6,558,633$      
5.4: Operation and Maintenance Manual -$                     -$                    -$           -$                 -$                  -$                

4,507,462$           3,669,777$         41,857$      470,465$         512,321$          8,689,560$     

Element 3 Subtotal

Element 4 Subtotal

Element 5 Subtotal

Element 1 Subtotal

Element 2 Subtotal

Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

November 24, 2008 - REVISED FINALIZED

Description

Q2
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Prior to

April 25, 2008
Total Completed 
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Completed 
July 2008   

Total 
Completed 
August & 

September 
2008       

2nd Quarter 
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Cumulative
Total 

Completed
A B C D E = C+D F = E + B + A

Description

Q2

-$                  
Element 6: Feather River land Management -$                  
Feature 6.1: Environmental Maintenance Activities -$                      -$                     -$            -$                  -$                  -$                 
Feature 6.2: Lease Back Activities -$                      -$                     -$            -$                  -$                  -$                 
Feature 6.3: Land Maintenance Activities -$                     -$                    -$           -$                 -$                  -$                

-$                     -$                    -$           -$                 -$                  -$                
-$                  

Element 7: Project Management (1) -$                  
Feature 7.1: Salaries 489,679$              49,855$               26,945$       74,536$            101,481$          641,015$         
Feature 7.2: Consulting 605,290$              112,169$             95,160$       63,355$            158,516$          875,975$         
Feature 7.3: Legal 499,638$              56,744$               45,985$       54,201$            100,187$          656,569$         
Feature 7.4: Travel 5,153$                  128$                    -$            241$                 241$                 5,522$             
Feature 7.5: General 79,821$                9,843$                 4,551$         12,057$            16,608$            106,272$         
Feature 7.6: Insurance 228,215$              -$                     232,876$     -$                  232,876$          461,091$         
Feature 7.7: Travel/Vehicle Lease 8,164$                  -$                     -$            1,172$              1,172$              9,335$             
Feature 7.8:Memberships 2,528$                 -$                    -$           -$                 -$                  2,528$            

1,918,488$           228,739$            405,518$    205,562$         611,080$          2,758,307$     
-$                  

 $                   -   
18,266,106$         8,348,336$         1,510,216$ 18,792,324$    20,302,540$     46,916,982$   

Less Real Estate

Associated Project Elements and Features
Associated Element 1: Land Acquisition
Feature 1.1: Feather River Segment 1 68,183$                19,220$               -$            -$                  -$                  87,403$           
Associated Element 2: Segment 1 Levee Improvement

AE 2.1.1: Design 1,057,315$           15,252$               9,169$         12,604$            21,773$            1,094,340$      
AE 2.1.2: Permitting 161,024$              2,549$                 -$            1,134$              1,134$              164,708$         
AE 2.1.3: Right of Way Support 189,167$              21,091$               3,658$         -$                  3,658$              213,916$         
AE 2.2: Construction Management 3,225$                  146,721$             227,069$     376,924$          603,993$          753,940$         
AE 2.3 Construction -$                      1,166,623$          -$            5,265,293$       5,265,293$       6,431,916$      
AE 2.4: Operation and Maintenance Manual -$                     -$                    -$           -$                 -$                  -$                

1,478,915$           1,371,456$         239,896$    5,655,955$      5,895,852$       8,746,223$     

19,745,021$         9,719,792$         1,750,112$ 24,448,280$    26,198,392$     55,663,205$   

(1) Represents 88.75% of total costs to account for Feather components of TRLIA program

Overall Workplan Total

Total Associated

Total Q2 To Date

Element 6 Subtotal

20,302,540$                            
19,570,461$                            

Element 7 Subtotal

Total Eligible



Three Rivers Levee Improvement Authority
Progress Summary - Statement of Costs

Credit Q1

Total Expenses 
Prior to

April 25, 2008
Total Completed 

in 1st Quarter

Total 
Completed 
July 2008   

Total Completed 
August & 

September 2008   
2nd Quarter 

Total

Cumulative
Total 

Completed
A B C D E = C+D F = E + B + A

Element 1: Land Acquisition
Feature 1.1: Feather River Segment 2 3,601,886$            1,377,953$           426,389$     285,990$                712,379$          5,692,218$      

-$                      -$            -$                        -$                  -$                 
Feature 1.2: Feather River Segment 3 55,772$                -$                     -$           19,700$                  19,700$            75,472$          

3,657,658$            1,377,953$          426,389$    305,690$               732,079$          5,767,690$     

Element 2: Feather 2 Setback Levee
Feature 2.1: Design

2.1.1: Design 5,474,064$            152,861$              31,739$       116,843$                148,583$          5,775,507$      
2.1.2: Permitting 1,454,223$            454,528$              149,457$     196,373$                345,830$          2,254,581$      
2.1.3: Right of Way Support 1,135,455$            101,082$              116,350$     349,140$                465,490$          1,702,026$      
2.2: Construction Management 17,340$                 92,540$                161,758$     729,950$                891,708$          1,001,589$      
2.3 Construction of Setback -$                  

2.3.1: Foundation -$                      982,396$              177,148$     11,074,282$           11,251,430$     12,233,826$    
2.3.2: Embankment 51,297$                 1,282,999$           -$            4,729,787$             4,729,787$       6,064,082$      
2.3.3: Relocation of PG&E Facilities 50,000$                 -$                      -$            446,032$                446,032$          496,032$         

2.4: Environmental & Cultural Mitigation -$                      -$            -$                        -$                  
2.4.1: Environmental Mitigation & Restoration -$                      -$                      -$            -$                        -$                  -$                 

2.4.1.1: Riparian Habitat -$                      -$                      -$            -$                        -$                  -$                 
2.4.1.2: Emergent Wetlands -$                      -$                      -$            -$                        -$                  -$                 
2.4.1.3: Other Waters of the U.S. -$                      -$                      -$            -$                        -$                  -$                 
2.4.1.4: Orchard Removal -$                      -$                      -$            -$                        -$                  -$                 
2.4.1.5: VELB Mitigation -$                      -$                      -$            68,200$                  68,200$            68,200$           
2.4.1.6: GGS Mitigation 120$                      5,461$                  -$            100,000$                100,000$          105,581$         

2.4.2: Cultural Mitigation/Section 106 Compliance -$                      -$                      -$            -$                        -$                  -$                 
2.5: Operation and Maintenance Manual -$                     -$                     -$           -$                        -$                 -$                

8,182,498$            3,071,866$          636,453$    17,810,607$          18,447,060$     29,701,424$   

Element 3: Feather 2 Tie-Ins/New Construction
Feature 3.1: Construction -$                  

3.1.1: Foundation/Related Construction Activities -$                      -$                      -$            -$                        -$                  -$                 
3.1.1: Embankment/Related Construction Activities -$                     -$                     -$           -$                        -$                 -$                

-$                     -$                     -$           -$                        -$                 -$                
-$                  

Element 4: Feather 2 Existing Levee Degrade -$                  
Feature 4.1: Construction -$                     -$                     -$           -$                        -$                 -$                

-$                     -$                     -$           -$                        -$                 -$                
-$                  

Element 5: Feather 3 Levee Improvement -$                  
Feature 5.1: Design -$                  

5.1.1: Design 831,569$               18,738$                8,413$         10,872$                  19,285$            869,593$         
5.1.2: Permitting 130,177$               2,549$                  -$            -$                        -$                  132,726$         
5.1.3: Right of Way Support 194,856$               2,112$                  3,783$         17,901$                  21,684$            218,652$         
5.2: Construction Management 626,214$               184,601$              29,661$       69,480$                  99,141$            909,956$         
5.3: Construction 2,724,645$            3,461,777$           -$            372,211$                372,211$          6,558,633$      
5.4: Operation and Maintenance Manual -$                     -$                     -$           -$                        -$                 -$                

4,507,462$            3,669,777$          41,857$      470,465$               512,321$          8,689,560$     

Element 3 Subtotal

Element 4 Subtotal

Element 5 Subtotal

Element 1 Subtotal

Element 2 Subtotal

Propositions 1E & 84 Early Implementation Funding Agreement
Feather River Levee Repair Project

November 24, 2008 - REVISED FINALIZED
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Description

Q2

-$                  
Element 6: Feather River land Management -$                  
Feature 6.1: Environmental Maintenance Activities -$                      -$                      -$            -$                        -$                  -$                 
Feature 6.2: Lease Back Activities -$                      -$                      -$            -$                        -$                  -$                 
Feature 6.3: Land Maintenance Activities -$                     -$                     -$           -$                        -$                 -$                

-$                     -$                     -$           -$                        -$                 -$                
-$                  

Element 7: Project Management (1) -$                  
Feature 7.1: Salaries 489,679$               49,855$                26,945$       74,536$                  101,481$          641,015$         
Feature 7.2: Consulting 605,290$               112,169$              95,160$       63,355$                  158,516$          875,975$         
Feature 7.3: Legal 499,638$               56,744$                45,985$       54,201$                  100,187$          656,569$         
Feature 7.4: Travel 5,153$                   128$                     -$            241$                       241$                 5,522$             
Feature 7.5: General 79,821$                 9,843$                  4,551$         12,057$                  16,608$            106,272$         
Feature 7.6: Insurance 228,215$               -$                      232,876$     -$                        232,876$          461,091$         
Feature 7.7: Travel/Vehicle Lease 8,164$                   -$                      -$            1,172$                    1,172$              9,335$             
Feature 7.8:Memberships 2,528$                  -$                     -$           -$                        -$                 2,528$            

1,918,488$            228,739$             405,518$    205,562$               611,080$          2,758,307$     
-$                  

 $                   -   
18,266,106$          8,348,336$          1,510,216$ 18,792,324$          20,302,540$     46,916,982$   

Less Real Estate

Associated Project Elements and Features
Associated Element 1: Land Acquisition
Feature 1.1: Feather River Segment 1 68,183$                 19,220$                -$            -$                        -$                  87,403$           
Associated Element 2: Segment 1 Levee Improvement

AE 2.1.1: Design 1,057,315$            15,252$                9,169$         12,604$                  21,773$            1,094,340$      
AE 2.1.2: Permitting 161,024$               2,549$                  -$            1,134$                    1,134$              164,708$         
AE 2.1.3: Right of Way Support 189,167$               21,091$                3,658$         -$                        3,658$              213,916$         
AE 2.2: Construction Management 3,225$                   146,721$              227,069$     376,924$                603,993$          753,940$         
AE 2.3 Construction -$                      1,166,623$           -$            5,265,293$             5,265,293$       6,431,916$      
AE 2.4: Operation and Maintenance Manual -$                     -$                     -$           -$                        -$                 -$                

1,478,915$            1,371,456$          239,896$    5,655,955$            5,895,852$       8,746,223$     

19,745,021$          9,719,792$          1,750,112$ 24,448,280$          26,198,392$     55,663,205$   

(1) Represents 88.75% of total costs to account for Feather components of TRLIA program

Overall Workplan Total

Total Associated

Total Q2 To Date

Element 6 Subtotal

20,302,540$                                 
19,570,461$                                 

Element 7 Subtotal

Total Eligible
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AP Invoice Report - August

Vendor Invoice # Invoice Date Dtl Description Cost Center Element/Feature Line Subtotal Check # Date Paid Comments
FIDELITY NATIONAL TITLE INSURANCE CO 014-370-024 7/15/2008 ESCROW NUMBER 3101-3201 1.1 206,968.85      395604 8/1/08
ROBERT L. MINCHER 014-370-037 8/21/2008 3101-3201 1.1 2,000.00          397031 8/28/08
ROSITA M. BERRY 014-370-037B 8/21/2008 3101-3201 1.1 10,000.00        397034 8/28/08
VILLAGE GREEN MOBILE HOME PARK 014-370-037A 8/21/2008 3101-3201 1.1 1,920.00            397032 8/28/08

1.1 Total 220,888.85      
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3211 2.1.1 5,623.50            396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3211 2.1.1 2,080.00          396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3211 2.1.1 1,512.00          396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3211 2.1.1 4,585.22          396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3211 2.1.1 1,286.56          396452 8/14/08
MBK ENGINEERS 08-08-5141.0 8/11/2008 7/1/08-7/31/08 3102-3211 2.1.1 16,652.00          397069 8/28/08

2.1.1 Total 31,739.28        
DOWNEY BRAND ATTORNEY, LLP 352076 7/8/2008 6/1/08-6/30/08 3102-3212 2.1.2 2,077.00            395629 8/1/08
DOWNEY BRAND ATTORNEY, LLP 353622 8/7/2008 7/1/08-7/31/08 3102-3212 2.1.2 904.50             397070 8/28/08
DOWNEY BRAND ATTORNEY, LLP 352076 7/8/2008 6/1/08-6/30/08 3102-3212 2.1.2 1,005.00          395629 8/1/08
DOWNEY BRAND ATTORNEY, LLP 353622 8/7/2008 7/1/08-7/31/08 3102-3212 2.1.2 6,672.50          397070 8/28/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3212 2.1.2 70,612.70        396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3212 2.1.2 945.00             396452 8/14/08
MBK ENGINEERS 08-07-5141.41 7/8/2008 6/1/08-/6/30/08 3102-3212 2.1.2 6,529.50          395628 8/1/08
PBS&J (formally EIP) 1015020 7/29/2008 6/1/08-6/30/08 3102-3212 2.1.2 4,437.50          397071 8/28/08
PBS&J (formally EIP) 1000811 3/14/2008 1/1/08-1/31/08 3102-3212 2.1.2 20,597.50        397071 8/28/08
PBS&J (formally EIP) 1000811 3/14/2008 1/1/08-1/31/08 3102-3212 2.1.2 5.18                 397071 8/28/08
PBS&J (formally EIP) 1011799 6/26/2008 4/1/08-5/31/08 3102-3212 2.1.2 19,934.25        397071 8/28/08
PBS&J (formally EIP) 1015020 7/29/2008 6/1/08-6/30/08 3102-3212 2.1.2 15,404.50        397071 8/28/08
PBS&J (formally EIP) 1015020 7/29/2008 6/1/08-6/30/08 3102-3212 2.1.2 332.04               397071 8/28/08

2.1.2 Total 149,457.17      
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AP Invoice Report - August

BENDER ROSENTHAL, INC. 05019-40 7/16/2008 6/1/08-6/30/08 3102-3213 2.1.3 91,308.55          395630 8/1/08
DOWNEY BRAND ATTORNEY, LLP 352076 7/8/2008 6/1/08-6/30/08 3102-3213 2.1.3 1,344.50          395629 8/1/08
DOWNEY BRAND ATTORNEY, LLP 353622 8/7/2008 7/1/08-7/31/08 3102-3213 2.1.3 1,020.50          397070 8/28/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 305.36             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 381.16             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 810.07             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 2,372.76          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 2,581.80          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 1,614.60          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 174.20             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 883.98             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 701.48             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 38.76               396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 2,628.72          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 106.27             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 113.22             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 34.84               396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 491.40             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 1,259.86          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 1,457.87          396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 46.80               396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 440.92             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 337.02             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 724.88             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3102-3213 2.1.3 1,435.88          396055 8/7/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 229.50             397029 8/28/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 1,450.50          397029 8/28/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 260.00             397029 8/28/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 780.00             397029 8/28/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 617.50             397029 8/28/08
SANLI PASTORE AND HILL, INC. 36300 8/1/2008 2/29/08-7/29/08 3102-3213 2.1.3 397.00               397029 8/28/08

2.1.3 Total 116,349.90      
DANNA INVESTMENT COMPANY 013-010-034 8/19/2008 3102-3214 2.2 2,477.00            397035 8/28/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3102-3214 2.2 146,311.10      396452 8/14/08
THE HANDEN COMPANY 2008-505 8/7/2008 6/1/08-6/30/08 3102-3214 2.2 12,525.00        397072 8/28/08
THE HANDEN COMPANY 2008-505 8/7/2008 6/1/08-6/30/08 3102-3214 2.2 445.00               397072 8/28/08

2.2 Total 161,758.10      
BEYMER WELL SERVICE. LLC 12796 7/21/2008 3102-3216 2.3.1 6,125.00            396054 8/7/08
BEYMER WELL SERVICE. LLC 12797 7/21/2008 3102-3216 2.3.1 5,850.00          396054 8/7/08
BEYMER WELL SERVICE. LLC 12804 7/22/2008 3102-3216 2.3.1 375.00             396054 8/7/08
BEYMER WELL SERVICE. LLC 12877 8/1/2008 3102-3216 2.3.1 18,634.00        396449 8/14/08
BEYMER WELL SERVICE. LLC 12886 8/4/2008 3102-3216 2.3.1 5,520.00          396449 8/14/08
BI-COUNTY IRRIGATION, INC (SEE #03186) 013-010-014A 8/4/2008 3102-3216 2.3.1 1,911.30          396438 8/14/08
FOSTER RANCH LIMITED PARTNERSHIP 016-010-002 8/18/2008 3102-3216 2.3.1 136,582.00      397036 8/28/08
PACIFIC GAS & ELECTRIC 013-010-035 7/29/2008 CFM/PPC DEPT  C 3102-3216 2.3.1 2,150.83            396033 8/7/08

2.3.1 Total 177,148.13      
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3105-3251 5.1.1 1,215.00            396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3105-3251 5.1.1 189.00             396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3105-3251 5.1.1 7,009.20            396452 8/14/08

5.1.1 Total 8,413.20          
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BENDER ROSENTHAL, INC. 05019-40 7/16/2008 6/1/08-6/30/08 3105-3253 5.1.3 2,826.39            395630 8/1/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3105-3253 5.1.3 104.52             396055 8/7/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3105-3253 5.1.3 851.76               396055 8/7/08

5.1.3 Total 3,782.67          
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3105-3254 5.2 25,088.23          396452 8/14/08
THE HANDEN COMPANY 2008-505 8/7/2008 6/1/08-6/30/08 3105-3254 5.2 4,350.00          397072 8/28/08
THE HANDEN COMPANY 2008-505 8/7/2008 6/1/08-6/30/08 3105-3254 5.2 222.50               397072 8/28/08

5.2 Total 29,660.73        
ECONOMIC & PLANNING SYSTEMS 16497 6/30/2008 6/1/08-6/30/08 3107-3271 7.2 4,860.41            396058 8/7/08
ECONOMIC & PLANNING SYSTEMS 16497 6/30/2008 6/1/08-6/30/08 3107-3271 7.2 10,780.80        396058 8/7/08
ECONOMIC & PLANNING SYSTEMS 16497.22 7/31/2008 7/1/08-7/31/08 3107-3271 7.2 9,205.90          397068 8/28/08
ECONOMIC & PLANNING SYSTEMS 16497.22 7/31/2008 7/1/08-7/31/08 3107-3271 7.2 14,198.02        397068 8/28/08
MBK ENGINEERS 08-07-5141.0 7/8/2008 6/1/08-6/30/08 3107-3271 7.2 8,778.74          395628 8/1/08
MBK ENGINEERS 08-07-5141.4 7/8/2008 6/1/08-6/30/08 3107-3271 7.2 15,858.65        395628 8/1/08
MBK ENGINEERS 08-07-5141.8 7/8/2008 6/1/08-6/30/08 3107-3271 7.2 6,798.98          395628 8/1/08
MBK ENGINEERS 08-08-5141.0 8/11/2008 7/1/08-7/31/08 3107-3271 7.2 20,203.25        397069 8/28/08
MBK ENGINEERS 08-08-5141.8 8/11/2008 7/1/08-7/31/08 3107-3271 7.2 6,400.00          397069 8/28/08
MBK ENGINEERS 08-08-5141.0 8/11/2009 7/1/08-7/31/08 3107-3271 7.2 138.24             397069 8/28/08
PETERSON CONSULTING, INC. 1178 7/15/2008 7/1/08-7/31/08 3107-3271 7.2 5,000.00          395625 8/1/08
PETERSON CONSULTING, INC. 1193 8/15/2008 8/1/08-8/31/08 3107-3271 7.2 5,000.00            397065 8/28/08

7.2 Total 107,222.99      
DOWNEY BRAND ATTORNEY, LLP 352076 7/8/2008 6/1/08-6/30/08 3107-3272 7.3 9,968.50            395629 8/1/08
DOWNEY BRAND ATTORNEY, LLP 352076 7/8/2008 6/1/08-6/30/08 3107-3272 7.3 568.78             395629 8/1/08
DOWNEY BRAND ATTORNEY, LLP 353622 8/7/2008 7/1/08-7/31/08 3107-3272 7.3 11,640.00        397070 8/28/08
MCDONOUGH HOLLAND & ALLEN PC 203149 7/23/2008 6/1/08-7/6/08 3107-3272 7.3 29,637.04          396055 8/7/08

7.3 Total 51,814.32        
CENTURY GRAPHICS 79031 7/14/2008 3107-3274 7.5 670.77               395605 8/1/08
CENTURY GRAPHICS 89031 8/14/2008 3107-3274 7.5 370.95             397033 8/28/08
DUNNE PRINTING AND DESIGN 20845 7/22/2008 3107-3274 7.5 343.20             396046 8/7/08
DUNNE PRINTING AND DESIGN 20857 7/31/2008 3107-3274 7.5 171.60             396046 8/7/08
DUNNE PRINTING AND DESIGN 20874 8/12/2008 3107-3274 7.5 95.45               397058 8/28/08
FEDERAL EXPRESS CORPORATION 2-818-73920 7/18/2008 7/10/2008 3107-3274 7.5 29.28               395620 8/1/08
FEDERAL EXPRESS CORPORATION 2-831-24164 7/25/2008 7/16/08, 7/17/0 3107-3274 7.5 60.76               396047 8/7/08
FEDERAL EXPRESS CORPORATION 2-842-70727 8/1/2008 7/23/08, 7/24/0 3107-3274 7.5 75.54               396442 8/14/08
FEDERAL EXPRESS CORPORATION 2-855-04788 8/8/2008 7/31/08, 8/5/08 3107-3274 7.5 40.76               397059 8/28/08
FEDERAL EXPRESS CORPORATION 2-867-25805 8/21/2008 8/7/08, 8/11/08 3107-3274 7.5 38.47               397059 8/28/08
FEDERAL EXPRESS CORPORATION 2-879-75134 8/22/2008 8/14/08, 8/15/0 3107-3274 7.5 100.14             397059 8/28/08
YUBA CO OFFICE OF EDUCATION BSD 1965 8/1/2008 8/1/08-8/31/08 3107-3274 7.5 1,914.06            396048 8/7/08 80% per DB

7.5 Total 3,910.98          
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3109-3290 AE2.1.1 756.00               396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3109-3290 AE2.1.1 1,215.00          396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3109-3290 AE2.1.1 189.00             396452 8/14/08
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3109-3290 AE2.1.1 7,009.20            396452 8/14/08

AE2.1.1 Total 9,169.20          
BENDER ROSENTHAL, INC. 05019-40 7/16/2008 6/1/08-6/30/08 3109-3292 AE2.1.3 3,658.20            395630 8/1/08

AE2.1.3 Total 3,658.20          
GEI CONSULTANTS, INC 704585 8/5/2008 6/29/08-7/26/08 3109-3293 AE2.2 225,794.09        396452 8/14/08
THE HANDEN COMPANY 2008-505 8/7/2008 6/1/08-6/30/08 3109-3293 AE2.2 1,275.00            397072 8/28/08

AE2.2 Total 227,069.09      
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Grand Total 1,302,042.81   

Journal Entries
Cost Center Element/Feature From (Debit) Comments

T-WT 254   JOURNAL: WIRE TRANSFER FOR RICHARD & RU   08/27/08   STATUS: Auditor 3101-3201 1.1 205,500.00
1.1 Total 205,500.00

T-ADM S&B 0807   JOURNAL: ADMIN SALARIES AND BENEFITS JU   08/26/08   STATUS: Auditor 3107-3270 7.1 11,496.21
T-EXEC S&B 0808   JOURNAL: EXECUTIVE DIRECTOR & ASST SALA   08/08/08   STATUS: Auditor 3107-3270 7.1 18,864.37

7.1 Total 30,360.58
T-ADM SRV 0808   JOURNAL: ADMIN SERVICES AUG 08   08/29/08   STATUS: Auditor 3107-3274 7.5 1,106.10
T-COMM 0808   JOURNAL: COMMUNICATIONS AUG 08   08/29/08   STATUS: Auditor 3107-3274 7.5 110.52

7.5 Total 1216.62
T-GEN LIAB 0808   JOURNAL: TRLIA GENERAL LIABILITY INSURA   08/11/08   STATUS: Auditor 3107-3275 7.6 262,396.00

7.6 Total 262,396.00
Grand Total 499,473.20

July Grand Total 1,801,516.01   
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Vendor Invoice # Invoice Date Cost Center
Element/ 
Feature Dtl Description Total Comments

BENDER ROSENTHAL, INC. 014-370-037D  09/11/2008 3101-3201 1.1 325.00
FIDELITY NATIONAL TITLE INSURANCE CO 020-010-018  10/15/2008 3101-3201 1.1 48,049.00
LARRY CUMMINGS 014-370-007 9/22/2008 3101-3201 1.1 900.00
NAUMES INC 014-250-027A  10/3/2008 3101-3201 1.1 750.00
NAUMES INC ICORPOOO237  9/22/2008 3101-3201 1.1 95,809.88
NAUMES INC ICORPOOO254 10/17/2008 3101-3201 1.1 65,997.58
SANDRA K. EDEN 013-010-034A 9/11/2008 3101-3201 1.1 OAK RIDGE STABLES 1,971.26
SANDRA K. EDEN 013-010-034B  09/11/2008 3101-3201 1.1 536.80
SARBJET JOHL 014-370-037F  9/26/2008 3101-3201 1.1 1,882.75
SIERRA VALLEY MOVING AND STORAGE 014-370-037E  09/11/2008 3101-3201 1.1 1,267.75
STATE TREASURY 016-010-010A  10/21/2008 3101-3201 1.1 66,000.00
STEVEN A LAMON 016-010-010  10/21/2008 3101-3201 1.1 2,500.00

1.1 Total 285,990.02
STATE TREASURY 020-360-002 10/24/2008 3101-3202 1.2 19,700.00

1.1 Total 19,700.00
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3211 2.1.1 7/27/08-8/30/08 1,437.50 Previously Reviewed
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3211 2.1.1 7/27/08-8/30/08 8,212.65 Previously Reviewed
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3211 2.1.1 7/27/08-8/30/08 1,377.00 Previously Reviewed
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3211 2.1.1 7/27/08-8/30/08 15,547.24 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3102-3211 2.1.1 8/31/08-9/27/08 22,851.13
MBK ENGINEERS 08-09-5141.0 9/8/2008 3102-3211 2.1.1 8/1/08-8/31/08 37,384.83
MBK ENGINEERS 08-10-5141.4-41 10/7/2008 3102-3211 2.1.1 9/1/08-9/30/08 30,032.88

2.1.1 Total 116,843.23
DOWNEY BRAND ATTORNEY, LLP 355325 9/9/2008 3102-3212 2.1.2 8/1/08-8/31/08 1,232.50
DOWNEY BRAND ATTORNEY, LLP 357919 10/16/2008 3102-3212 2.1.2 9/1/08-9/30/08 904.50
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3212 2.1.2 7/27/08-8/30/08 2,219.50 Previously Reviewed
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3212 2.1.2 7/27/08-8/30/08 47,209.13 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3102-3212 2.1.2 8/31/08-9/27/08 41,730.78
PBS & J (formally EIP) 1021512 9/29/2008 3102-3212 2.1.2 8/1/08-8/31/08 26,648.57
PBS&J (formally EIP) 1018218 8/28/2008 3102-3212 2.1.2 7/1/08-7/31/08 20,910.07
RIVER PARTNERS 1401 8/31/2008 3102-3212 2.1.2 8/1/08-8/31/08 7,665.00
RIVER PARTNERS 1402 9/11/2008 3102-3212 2.1.2 9/1/08-9/30/08 44,685.00
STATE WATER RESOURCES CONTROL BOA803456 10/17/2008 3102-3212 2.1.2 7/1/08-6/30/09 3,168.00

2.1.2 Total 196,373.05
BENDER ROSENTHAL, INC. 05019-41 9/18/2008 3102-3213 2.1.3 7/1/08-7/31/08 83,023.32
BENDER ROSENTHAL, INC. 05019-42 9/18/2008 3102-3213 2.1.3 8/1/08-8/31/08 75,440.44
BENDER ROSENTHAL, INC. 05019-43 10/15/2008 3102-3213 2.1.3 9/1/08-9/30/08 107,384.10
BEYMER WELL SERVICE. LLC 12959 8/20/2008 3102-3213 2.1.3 10,168.19
BEYMER WELL SERVICE. LLC 13068 9/10/2008 3102-3213 2.1.3 885.39
BEYMER WELL SERVICE. LLC 13140 9/26/2008 3102-3213 2.1.3 11,807.61
BEYMER WELL SERVICE. LLC 13141 9/26/2008 3102-3213 2.1.3 5,100.00
BEYMER WELL SERVICE. LLC 13250 10/20/2008 3102-3213 2.1.3 907.18
DOWNEY BRAND ATTORNEY, LLP 355325 9/9/2008 3102-3213 2.1.3 8/1/08-8/31/08 770.50
DOWNEY BRAND ATTORNEY, LLP 357919 10/16/2008 3102-3213 2.1.3 9/1/08-9/30/08 1,072.00
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 8,456.28
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 568.84
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 509.60
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 1,297.40
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 2,793.96
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/08-7/31/08 6,224.92
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 187.20
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 2,784.60
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 226.40
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 174.72
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 210.60
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 278.72
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 570.96
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 88.92
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 106.60
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 116.48
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3102-3213 2.1.3 7/7/07-7/31/08 56.16
MCDONOUGH HOLLAND & ALLEN PC 204875 9/18/2008 3102-3213 2.1.3 8/1/08-8/31/08 27,928.56

2.1.3 Total 349,139.65
GEI CONSULTANTS, INC 704722 9/17/2008 3102-3214 2.2 7/27/08-8/30/08 321,539.83 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3102-3214 2.2 8/31/08-9/27/08 380,068.04
THE HANDEN COMPANY 2008-506   9/5/2008 3102-3214 2.2 7/1/08-7/31/08 12,000.00
THE HANDEN COMPANY 2008-506 9/5/2008 3102-3214 2.2 7/1/08-7/31/08 534.00
THE HANDEN COMPANY 2008-507 10/4/2008 3102-3214 2.2 8/1/08-8/31/08 15,808.38

2.2 Total 729,950.25
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Vendor Invoice # Invoice Date Cost Center
Element/ 
Feature Dtl Description Total Comments

BEYMER WELL SERVICE. LLC 13027 8/29/2008 3102-3216 2.3.1 9,243.40
BEYMER WELL SERVICE. LLC 13054 9/8/2008 3102-3216 2.3.1 4,578.86
BEYMER WELL SERVICE. LLC 13277 10/24/2008 3102-3216 2.3.1 17,334.00
BEYMER WELL SERVICE. LLC 13268 10/22/2008 3102-3216 2.3.1 17,784.00
BEYMER WELL SERVICE. LLC 13269 10/22/2008 3102-3216 2.3.1 22,284.00
BI-COUNTY IRRIGATION, INC 014-250-027 8/27/2008 3102-3216 2.3.1 19,157.80
PACIFIC GAS & ELECTRIC 014-240-014 10/23/2008 3102-3216 2.3.1 26,571.65
TEICHERT & SON INC 1926052 7/31/2008 3102-3216 2.3.1 6/26/08-7/20/08 808,069.20 Previously Reviewed
TEICHERT & SON INC 1926052 7/31/2008 3102-3216 2.3.1 10% RETENTION -80,806.92 Previously Reviewed
TEICHERT & SON INC 1955941 8/29/2008 3102-3216 2.3.1 7/26/08-8/20/08 2,848,850.29 Previously Reviewed
TEICHERT & SON INC 1955941 8/29/2008 3102-3216 2.3.1 10% RETENTION 7 -284,885.03 Previously Reviewed
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3216 2.3.1 Retention INV 1907223 95,888.75                  
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3216 2.3.1 Retention INV 1926052 80,806.92                  
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3216 2.3.1 Retention INV 1955941 284,885.03                
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3216 2.3.1 Retention INV 1978135 648,086.00                
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3216 2.3.1 Retention INV 1978135 72,366.00                  
TEICHERT & SON INC 1978135 9/30/2008 3102-3216 2.3.1 Retention 8/21/08-9/20/08 6,484,067.96

2.3.1 Total 11,074,281.91
COMMUNITY DEVELOPMENT & SERVICES 1729 9/26/2008 3102-3217 2.3.2 PWGR08-0011 170,300.00 Previously Reviewed
FOOTHILL PARTNERS COMPANY  LLC 013-370-059A 9/9/2008 3102-3217 2.3.2 936,375.00 Previously Reviewed
JOHN MICHAEL SMITH AND MARILEE 013-370-059 9/9/2008 3102-3217 2.3.2 936,375.00 Previously Reviewed
TEICHERT & SON INC 1926052 7/31/2008 3102-3217 2.3.2 6/26/08-7/20/08 57,342.25 Previously Reviewed
TEICHERT & SON INC 1926052 7/31/2008 3102-3217 2.3.2 10% RETENTION 6 -5,734.23 Previously Reviewed
TEICHERT & SON INC 1955941 8/29/2008 3102-3217 2.3.2 7/26/08-8/20/08 375,028.25 Previously Reviewed
TEICHERT & SON INC 1955941 8/29/2008 3102-3217 2.3.2 10% RETENTION 7 -37,502.82 Previously Reviewed
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3217 Retention INV 1926052 5,734.23                    
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3217 Retention INV 1955941 37,502.82                  
BANK OF THE WEST ESC 745-008961-1  10/17/2008 3102-3217 Retention INV 1978135 225,436.64                
TEICHERT & SON INC 1978135 9/30/2008 3102-3217 2.3.2 8/21/08-9/20/08 2,028,929.76

2.3.2 Total 4,729,786.90
PACIFIC GAS & ELECTRIC 0006868855-5  09/11/2008 3102-3218 2.3.3 332,978.37 Previously Reviewed
PACIFIC GAS & ELECTRIC PM30586025 8/13/2008 3102-3218 2.3.3 113,054.00 Previously Reviewed

2.3.3 Total 446,032.37
RIVER PARTNERS 1401 8/31/2008 3102-3225 2.4.1.5 8/1/08-8/31/08 20,000.00
RIVER PARTNERS 1402 9/11/2008 3102-3225 2.4.1.5 9/1/08-9/30/08 26,500.00
RIVER PARTNERS 1403 9/11/2008 3102-3225 2.4.1.5 9/1/08-9/30/08 21,700.00

2.4.1.5 Total 68,200.00

GEI CONSULTANTS, INC 704722 9/17/2008 3105-3251 5.1.1 7/27/08-8/30/08 4,558.37 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3105-3251 5.1.1 8/31/08-9/27/08 6,313.77

5.1.1 Total 10,872.14
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3105-3253 5.1.3 7/7/08-7/31/08 437.84
MCDONOUGH HOLLAND & ALLEN PC 204875 9/18/2008 3105-3253 5.1.3 8/1/08-8/31/08 866.15
BENDER ROSENTHAL, INC. 05019-41 9/18/2008 3105-3253 5.1.3 7/1/08-7/31/08 2,201.77
BENDER ROSENTHAL, INC. 05019-42 9/18/2008 3105-3253 5.1.3 8/1/08-8/31/08 3,823.76
BENDER ROSENTHAL, INC. 05019-43 10/15/2008 3105-3253 5.1.3 9/1/08-9/30/08 10,571.50

5.1.3 Total 17,901.02
GEI CONSULTANTS, INC 704722 9/17/2008 3105-3254 5.2 7/27/08-8/30/08 24,000.00 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3105-3254 5.2 8/31/08-9/27/08 38,646.21
THE HANDEN COMPANY 2008-506  9/5/2008 3105-3254 5.2 7/1/08-7/31/08 3,375.00
THE HANDEN COMPANY 2008-506 9/5/2008 3105-3254 5.2 7/1/08-7/31/08 267.00
THE HANDEN COMPANY 2008-507 10/4/2008 3105-3254 5.2 8/1/08-8/31/08 3,192.00

5.2 Total 69,480.21
NORDIC INDUSTRIES INC PROG EST 11-FEAT   07/25/2008 3105-3255 5.3 6/21/08-7/20/08 197,249.50 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 11-FEAT  07/25/2008 3105-3255 5.3 10% RETENTION 6 -19,724.95 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 12-FEAT   09/08/2008 3105-3255 5.3 7/21/08-8/20/08 168,338.50 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 12-FEAT   09/08/2008 3105-3255 5.3 10% RETENTION 7 -16,833.85 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 13-FEAT 9/30/2008 3105-3255 5.3 8/21/08-9/20/08 43,182.00

5.3 Total 372,211.20
DAN LOGUE 9/19/2008 9/19/2008 3107-3271 7.2 8-5-08-ABSENT, 50.00
DAN LOGUE 10/22/2008 10/22/2008 3107-3271 7.2 9/9/08 ABSENT, 100.00
DON GRAHAM 9/19/2008 9/19/2008 3107-3271 7.2 8/5/08, 8/19/08 100.00
DON GRAHAM 10/17/2008 10/21/2008 3107-3271 7.2 9/9/08-ABSENT, 100.00
ECONOMIC & PLANNING SYSTEMS 16497.23 8/31/2008 3107-3271 7.2 8/1/08-8/31/08 6,936.50
ECONOMIC & PLANNING SYSTEMS 16497.24 9/30/2008 3107-3271 7.2 9/1/08-9/30/08 7,694.30
LUCY & COMPANY 2191 8/25/2008 3107-3271 7.2 6/1/08-7/26/08 17,880.69
DOWNEY BRAND ATTORNEY, LLP 355325 9/9/2008 3107-3272 7.3 8/1/08-8/31/08 9,132.81
MARY JANE GRIEGO 9/19/2008 9/19/2008 3107-3271 7.2 8/5/08, 8/19/08 100.00
MARY JANE GRIEGO 10/21/2008 10/21/2008 3107-3271 7.2 9/9/08, 9/16/08 150.00
MBK ENGINEERS 08-09-5141.0 9/8/2008 3107-3271 7.2 8/1/08-8/31/08 5,860.82
MBK ENGINEERS 08-09-5141.8 9/8/2008 3107-3271 7.2 5,706.78
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MBK ENGINEERS 08-10-5141.0  10/7/2008 3107-3271 7.2 9/1/08-9/30/08 4,504.93
MBK ENGINEERS 08-10-5141.8   10/7/2008 3107-3271 7.2 9/1/08-9/30/08 2,819.53
PETERSON CONSULTING, INC. 1208 9/15/2008 3107-3271 7.2 9/1/08-9/30/08 5,000.00
PETERSON CONSULTING, INC. 1223 10/15/2008 3107-3271 7.2 10/1/08-10/31/0 5,000.00
RICK BROWN 9/16/2008 9/19/2008 3107-3271 7.2 8/5/08, 8/19/08 100.00
RICK BROWN 10/17/2008 10/21/2008 3107-3271 7.2 9/9/08, 9/16/08 150.00

7.2 Total 71,386.36

MCDONOUGH HOLLAND & ALLEN PC 204875 9/18/2008 3107-3272 7.3 8/1/08-8/31/08 21,894.68
MCDONOUGH HOLLAND & ALLEN PC 204393 8/26/2008 3107-3272 7.3 7/7/08-7/31/08 17,903.50
DOWNEY BRAND ATTORNEY, LLP 357919 10/16/2008 3107-3272 7.3 9/1/08-9/30/08 7,094.70
PORTER SCOTT A PROFESSIONAL CORP 52857 8/26/2008 3107-3272 7.3 7/1/08-7/31/08 14,179.02

7.3 Total 61,071.90
PAUL BRUNNER 9/18/2008 9/22/2008 3107-3273 7.4 MILEAGE JULY-SE 228.15
PAUL BRUNNER 9/18/2008 9/22/2008 3107-3273 7.4 PARKING 7/14, 7 43.75

7.4 Total 271.90
CENTURY GRAPHICS 99029 9/11/2008 3107-3274 7.5 318.91
DUNNE PRINTING AND DESIGN 20910 9/19/2008 3107-3274 7.5 257.40
FEDERAL EXPRESS CORPORATION 2-892-07385 8/29/2008 3107-3274 7.5 8/21/08, 8/22/0 87.70
FEDERAL EXPRESS CORPORATION 2-903-14076 9/5/2008 3107-3274 7.5 8/27/08, 8/28/0 113.45
FEDERAL EXPRESS CORPORATION 2-915-17904 9/12/2008 3107-3274 7.5 9/3/08, 9/4/08, 105.52
FEDERAL EXPRESS CORPORATION 2-924-24970 9/19/2008 3107-3274 7.5 9/10, 9/11, 9/1 135.50
FEDERAL EXPRESS CORPORATION 2-932-85227 9/26/2008 3107-3274 7.5 9/15/08, 9/17/0 74.22
FEDERAL EXPRESS CORPORATION 2-940-72069 10/3/2008 3107-3274 7.5 9/24/08, 9/26/0 88.90
FEDERAL EXPRESS CORPORATION 2-949-26704 10/10/2008 3107-3274 7.5 10/01/08, 10/03 61.60
FEDERAL EXPRESS CORPORATION 2-957-59948 10/17/2008 3107-3274 7.5 10/08/08, 10/10 94.99
YUBA CO OFFICE OF EDUCATION BSD 2012 10/7/2008 3107-3274 7.5 9/1/08-9/30/08 1,914.06 80% per DB
YUBA CO OFFICE OF EDUCATION BSD 2022 10/7/2008 3107-3274 7.5 10/1/08-10/30/0 1,914.06 80% per DB
LUCY & COMPANY 2200 9/17/2008 3107-3274 7.5 7/27/08-8/30/08 3,864.00
CENTURY GRAPHICS 109026 10/8/2008 3107-3274 7.5 373.42

7.5 Total 9,403.72
GEI CONSULTANTS, INC 704722 9/17/2008 3109-3290 AE2.1.1 7/27/08-8/30/08 220.00 Previously Reviewed
GEI CONSULTANTS, INC 704722 9/17/2008 3109-3290 AE2.1.1 7/27/08-8/30/08 4,558.37 Previously Reviewed
GEI CONSULTANTS, INC 704804 10/9/2008 3109-3290 AE2.1.1 8/31/08-9/27/08 7,825.78

AE2.1.1 Total 12,604.15
GEI CONSULTANTS, INC 704722 9/17/2008 3109-3291 AE2.1.2 7/27/08-8/30/08 1,134.00 Previously Reviewed

AE2.1.2 Total 1,134.00
GEI CONSULTANTS, INC 704804 10/9/2008 3109-3293 AE2.2 8/31/08-9/27/08 154,584.85
GEI CONSULTANTS, INC 704722 9/17/2008 3109-3293 AE2.2 7/27/08-8/30/08 214,764.35 Previously Reviewed
THE HANDEN COMPANY 2008-506 9/5/2008 3109-3293 AE2.2 7/1/08-7/31/08 3,000.00
THE HANDEN COMPANY 2008-507 10/4/2008 3109-3293 AE2.2 8/1/08-8/31/08 4,575.00

AE2.2 Total 376,924.20
NORDIC INDUSTRIES INC PROG EST 2A-FEAT   7/30/2008 3109-3294 AE2.3 6/21/08-7/20/08 2,064,553.00 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 2A-FEAT  7/30/2008 3109-3294 AE2.3 10% RETENTION 6 -206,455.30 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 3A-FEAT 9/8/2008 3109-3294 AE2.3 7/21/08-8/20/08 2,698,773.75 Previously Reviewed
NORDIC INDUSTRIES INC PROG EST 4A-FEAT 9/26/2008 3109-3294 AE2.3 8/21/08-9/20/08 708,421.50

AE2.3 Total 5,265,292.95

24,284,851.13

Journal Entries (October & September)

Cost Center
Element/  
Feature Budget Account From (Debit) Amt Comments

T-WT 348   JOURNAL  WIRE TRANSFER FOR WILDLANDS IN   09/05/08 3102-3226 2.4.1.6 100,000.00
3102-3226 Total 100,000.00

T-ADM S&B 0808   JOURNAL  CDSA ADMIN SALARIES AND BENEFI   10/10/08 3107-3270 7.1 9,062.37
T-ADM S&B 0809   JOURNAL  CDSA ADMIN SALARIES AND BENEFI   10/10/08 3107-3270 7.1 9,423.75
T-EXEC S&B 0810   JOURNAL  EXECUTIVE DIRECTOR & ASST SALA   10/08/08 3107-3270 7.1 18,863.70
T-COUNTY Q4 0809   JOURNAL  INTERDEPARTMENT REIMB FOR CAO    09/19/08 3107-3270 7.1 27,770.00
T-EXEC S&B 0809   JOURNAL  EXECUTIVE DIRECTOR & ASST SALA   09/08/08 3107-3270 7.1 18,864.36

3101-3270 Total 83,984.18
T-ADM SRV 0810   JOURNAL  ADMIN SERVICES OCT 08   10/31/08 3107-3274 7.5 1,819.40
T-ADM SRV 0809   JOURNAL  ADMIN SERVICES SEP 08   09/30/08  3107-3274 7.5 2,362.08

3101-3274 Total 4,181.48
T-VEHICLEUSE 7   JOURNAL  VEHICLE USAGE FOR JUL-AUG 08   10/03/08 3107-3276 7.7 1,320.00

3101-3276 Total 1,320.00
Total Journal Entries 189,485.66
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